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Section 1 — SCOPE

The Contract Data Requirements Document (CDRD) is the basic contractua document which governs
all datarequired by and for the contract. The Contractor shall furnish al data described by the Data Item
Descriptions (DIDs) included herein and listed in the Contract Data Requirements List (CDRL). All data
shall be prepared, maintained, and delivered to NASA in accordance with the requirements of this CDRD.
The CDRD does not specify al of the documents or activities that the Contractor will have to accomplish to
meet the objectives of the contract. This CDRD provides the top-level structure for the contract work and
lists the reviews and documents of primary importance to the Government. The Contractor is to define the
additional documents and reviews which are appropriate for this contract.
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Section 2 — CONTENTS OF THE CDRD

The CDRD consists of a Contract Data Requirements List (CDRL) and a set of Data Item Descriptions
(DIDs). The CDRL isalist of required ECS contract documents with final version delivery schedule. The
DIDs provide a description of the document format, and delivery media. Functional categories are used to
segregate and classify related groups of DIDs. The symbols, titles and descriptions shown are used to
define the data categories. The categories are defined below:

Symbol Title: Description
MG Management: Information used in the overall management

of the contracted work or to support NASA's management of the
program, including schedules, status reports, and management
plans.

SE System Engineering: The documents listed under this

category are intended to be used by Systems Engineering.

VE Verification: Data associated with the integration,

qualification, and validation processes required to verify that the
system meets all contractual requirements.

DV Development: The documents listed under this category are
intended to be used by developers.

PA Performance and Product Assurance: The documents listed
under this category are intended to be used for quality assurance.

PP Presentation Packages: Presentation packages are to be
provided by the contractor at reviews.
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OP Maintenance and Operations: Data used to plan, support, and
accomplish post-acceptance operations of the system including
operations procedures and user's guides.

Each category is followed by approva codes of 1, 2, or 3 in the DID number. These codes for
different levels of documents are defined bel ow:

1. Documents with approval code 1 are formal contract deliverables which require Government
review and approval prior to their acceptance and use. These documents shall be under Contractor
Configuration Control Board/Configuration Management Board control. Contractor--approved
changes to documents under contractor configuration control are handled in accordance with Class |
and Class || change control requirements described in the EOS Configuration Management Plan.
Class | changes approved by the contractor CCB are forwarded to the Government for final
approval and are not to be implemented until contractual direction is received from the Government.
Class 11 changes approved by the contractor configuration control board are implemented under the
board's authority.

At the Government option, afew key documents may be designated to be under full Government
Configuration Control Board control. All changes to these designated documents require
Government CCB approval before they become effective.

The government will whenever possible adhere to a45-day timeframe for review and/or approval
of theinitial submittal and subsequent changes to code 1 documentation.

2. Documents with approval code 2 are contract deliverables which do not require forma Government
approval. They must be delivered to the Government for review, and changes may be requested by
the Government reviewers. NASA reserves atime-limited right of disapproval (45 days) for the
initial submittal. Contractor-approved changesto approval code 2 documents are handled as
described in (1) above.

3. Documents with approval code 3 are to be reviewed and controlled by the Contractor. This
documentation is delivered to NASA for information only, but is subject to approval as meeting
contractual requirements. The Contractor shall provide titles and release dates for these documents
to the Government in advance of their publication so that Government personnel can obtain copies.
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Section 3 — DOCUMENT FORMATS AND STANDARDS

3.0 Document Format:

The following specification shall be followed in the preparation of documents:

Specification for Document Formats (500-TIP-2110).

The Contractor may submit an dternative document format specification for Government review and
approval.

3.1 English Language Usage:

The Contractor shall abide by the following documents for rules governing the use of the English
language:

a Guidelinesfor English Language Usage (500-TIP-2201)

b. Technical Information Program (TIP) Language Style Bulletins (e.g., TIP Language Style Bulletin
No. 1, Use of Acronyms and Abbreviations).

3.2 Engineering Drawings and Other Product Data:

The Contractor shall abide by the following documents for rules governing the use of Engineering
Drawings and Other Product Data:

a. Formats and Drawing Practices — GSFC Engineering Standards Design Manual (X-673-64-1D)
b. Content of Product Data— Relevant DID and Standard for Product Data (500-TIP-3109).

3.3 Special Neutral (Vendor Independent) Processing Requirements:

Those deliverables identified in specific DIDs as having to meet neutral file format requirements shall
abide by the following:

a Textfilesshal include Standard Generalized Mark-up Language (SGML) tags as specified in
SO 8879, Information Processing-Text and Office Systems, SGML and the baseline tag set
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provided in MIL-M-28001A.

b. Document Type Definitions (DTDs) and Formatting Output Specification Instances (FOSIs) shall
be submitted with each document type (see MIL-M-28001A).

c. llustrations/Graphics which accompany the text products identified in the CDRD as having to meet
reuse requirements shall be prepared in one of the vendor-independent formats given below. The
order of preferenceisaslisted.

1) MIL-D-28003 Computer Graphics Metafile (CGM)
2) MIL-M-28000 Class | Initial Graphics Exchange Specification (IGES)
3) MIL-R-28002 Raster Graphics

3.4 Delivery:

Products shall be ddivered in accordance with 500-TI1P-2601 (Automated interchange of MO& DSD
Information) and MIL-STD-1840A (Automated Interchange of Technica Information), as specified in the
CDRD.

All final documents shall be delivered in hardcopy form and, upon request, in electronic media (e.g., | CH13
computer disk, compact disk read-only memory (CDROM)) in accordance with the approved standards.
The Contractor shall take al required measures to protect al delivered magnetic media (e.g., disks) from
infection from viruses. This protection shal apply regardless of the contents of the delivered disks
including, but not limited to, documents, data files, and software. The Contractor shall implement measures
to detect, report, and eliminate al viruses found with the full cognizance of appropriate Government
personnel.

3.5 Technical Information Processing Software Tools:

The Contractor shall utilize a standard set of commercia-off-the-shelf (COTS) software tools for word
processing, illustrations/graphics, and engineering drawings. The Contractor and its subcontractors shall
limit the use of software toolsto the standard set.
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Section 4 — CONTRACT DATA REQUIREMENTS LIST CONTENT

Throughout the performance of the contract, the Contract Data Requirements List (CDRL) is
maintained (new entries and deletions made as suthorized) to provide a listing of dl defined data
requirements of the contract. The CDRL lists the data item number, the title of the data item, a schedule
indicating when the item is due (delivery schedule), and areference to the ECS Statement of Work section
inwhich the item isreferenced. The documents will have draft and preliminary versions as necessary for
review prior to delivery of fina versions. For these preliminary and draft versions, the Contractor shall
prepare and maintain the detailed list with scheduled availability dates. Monthly refers to delivery on or
before the 15th of the month. Yearly refersto on or before the anniversary of the award of contract.
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Section 5 — DATA ITEM DESCRIPTION Content

Each data requirement listed in the CDRL is defined by a Data Item Description (DID). The DID
identifies the data item, describes its content, and provides specific format instructions. Each DID includes
a DID number, Title, and a Description of the contents expected for each item. Some DIDs include a
description of the required format and delivery directions.

Revision A iX June 2, 1994



423-41-03

Section 6 - Contract Data Requirements List (CDRL)
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002
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004

005

006
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008
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012
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014

015

101/MG1

102/MG1

103/MG3

104/MG1

105/MG3

106/MG1

107/MG2

108/MG3

109/MG3

110/MG2

111/MG3

112/MG3

113/MG3

114/MG3

115/MG3

Revision A

ECS Project
Management Plan

ECS Configuration
Management Plan

ECS Configuration
Management
Procedures

ECS Data
Management Plan

ECS Data
Management
Procedures

Schedule
Management Plan

Level 1 Master
Schedule

Intermediate Logic
Network Diagrams

Performance
Measurement Status
Reports

Procurement
Management Plan

Monthly Progress
Reports

Milestone Monitoring

Intermediate Bar
Charts

Tabular Reports

90-Day Window
Report

200 copies

25 copies

200 copies

25 copies

200 copies

25 copies

3 copies

3 copies

25 copies

25 copies

25 copies

3 copies

3 copies

3 copies

3 copies
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1 wk priorto PMR 3.1.2.1
1 wk priorto PMR 3.1.5.1, 3.8.1.3,
3.8.3.2.1,
3.8.3.2.3
4 months after 3.1.5.1,3.8.1.3
PMR
1 wk priorto PMR 3.1.5.2
2 months after 3.1.5.2
PMR
1 week prior to 3.1.5.2
PMR
Monthly N/A
(TIP req't)
Monthly N/A
(TIP req')
monthly 3.1.3
1 wk priorto PMR 3.1.4
monthly 3.1.2.2
monthly 3.15.2&
WBS H/B
as requested by  3.1.5.2& CHO3
government up to WBS H/B
monthly
as requested by  3.1.5.2& CHO3
government up to WBS H/B
monthly
monthly 3.1.5.2&
WBS H/B
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029

116/MG3

117/MG3
118/MG3

119/MG3

120/MG3

201/SE1

202/SE1

204/SE3

205/SE1

206/SE2

207/SE1

208/SE1

209/SE1
(F),
209/SE2
(P)
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Work Packages /
Scheduling Sys Cross
Ref Guide

End Item Float Report

Monthly Analysis

Contractor Cost
Reporting — 533
Requirements

Monthly Contractor
Manpower Reporting

ECS Systems
Engineering Plan

ECS Standards &
Procedures

Annual Capabilities,
Requirements, &
Technology Report

Science User’'s Guide
& Ops Procedures
Handbook

Version 0 Analysis
Report (Contractor
Analysis of Version 0)

ECS System Design
Specification

Methodology for
Definition of External
Interfaces

External Interface
Control Documents
(ICDs)

3 copies

3 copies
3 copies

25 copies

25 copies

25 copies

200 copies

200 copies

200 copies

200 copies

200 copies

25 copies

25 copies
each
external
interface

12

monthly

monthly
monthly

monthly &
guarterly

monthly
1 wk prior to PMR

1 month prior to
SRR

CRR -2 weeks

Vol. 4

(D) SRR - 1month;
(F) SDR;

Vol. 1-3

(D) CDR -1
month

(F) each release -
4 months

SDR -2 weeks,
PDR/IDR - 2
weeks

SDR -2 weeks

1 month prior to
SRR

CDR -2 weeks (F),
PDR/IDR - 2
weeks (P)
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3.152&
WBS H/B

3.1.5.2&

WBS H/B

3.1.5.2&
WBS H/B

3.1.5.2

3.1.5.2

3.221

3.2.1.2

3.8.3.5,3.221

3.8.3.4.2

3.23.1

3.3,3.3.3.2,
3.23.1

3.2.3.5

3.2.3.5
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030 210/SE3

031 211/SE3
033 213/SE2

034
035

214/SE1
215/SE3

036 216/SE1

038 218/SE3

039 219/SE2

(P),
219/SE1

(F)

040 223/SE1l

041
042

221/SE2
301/DV1

043 302/DV1

(P)
302/DV2

(F)

045 304/DV1

305/DV3
(P)
305/DV2
F
305/DV2
(U/D)

307/DV2

046

048
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Risk Assessment
Report

Trade-off Studies
Analytical Data

ECS Life Cycle Cost
Report

ECS Security Plan

Security Risk Analysis
Report

ECS Requirements
Specification

Project Development
History

Interface
Requirements
Documents

ECS External Data
Traffic Requirements

CRR Input Materials

ECS System
Implementation Plan

ECS Facilities Plan

Segment
Requirements
Specification

Segment/ Design
Specifications

Segment/Element
Release Plans

200 copies

200 copies

25 copies

25 copies

25 copies

200 copies

25 copies

25 copies
each
version &
external
interface

25 copies

100 copies
200 copies

200 copies

25 copies
each
Specification

25 copies
each
Specification

25 copies
each plan
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PDR/IDR -2 3.3.25,3.24
weeks
PDR/IDR -2 3.23.1
weeks
yearly 3.25
PDR + 4 months  3.2.4
PDR/IDR +2 3.24
Months
1 month prior to 3.21,3.2.1.1
SRR
yearly 3.221
Per The System 3.2.35
Implementation
Plan when
approved
Quarterly starting 1.7,3.2.1.1 CH12
with 1st delivery
on January 1,
1996
CRR-2 weeks 24.1
1 wk prior to PMR, 1.3, 3.2.2.2,
1 wk priorto SRR 3.4.5
SDR -2 weeks (P) 3.2.2.2
CDR -2 weeks (F)
PDR/IDR -2 3.3.2.2
weeks
PDR/IDR -2 3.3.2.3
weeks (P)
CDR -2 weeks (F)
RRR -2 weeks
(U/D)
PDR/IDR -2 3.3.2.1
weeks
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050

051

052

053

054

055

056

057

058

060

061

062

063
064

308/DV2

311/DV1

313/DV3

(P),
313/DV3

(F)
317/DV1
318/DV3

319/DV1

322/DV3

324/DV3

326/DV3

329/DV2

331/DV3

332/DV3

333/DV1

401/VE1
402/VE1
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Software Development
Plan

Database Design and
Database Schema
Specifications

ECS Internal ICDs

Prototyping and
Studies Plan

Prototyping & Studies
Progress Reports

Segment/Element
Integration & Test Plan

Segment/Element
Integration & Test
Procedures

Segment/Element
Integration & Test
Reports

Monthly Tabulation of
S/W Errors

Segment/Element
Development Plans

Prototyping & Studies
Final Report

Contractor’'s Release
Experience Report

PGS Toolkit Users
Guide for the ECS
Project

Verification Plan

ECS Sys Integration &
Test Plan

200 copies

25 copies

25 copies
each ICD &
version

25 copies

25 copies

25 copies
each plan

25 copies
each test

25 copies
each report

25* copies
each month

25 copies
each plan

25 copies

25* copies

100 copies

200 copies

25 copies
each plan
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SDR -2 weeks 3.2.2.2
1 month after 3.3.2.3
PDR/IDR
PDR/IDR -2 3.3.24
weeks (P);
CDR -2 weeks (F)
SDR+1 month 3.33.1
monthly 3.3.3.1
PDR/IDR -2 3.35
weeks
TRR 3.3.21
CSR -2 weeks (P) 3.3.5
RRR -6 weeks (F)
monthly / starting  3.3.5
with 1&T activities
PDR/IDR-2 weeks 3.3.2.1
6 months priorto  3.3.3.1
Contract end
3 months after 3.23.1
each Release
(F) SDR -6 3.5
months;
(U/Ds) each toolkit
release
SDR-2 weeks 3.6, 3.7
SDR -2 weeks 3.6.1,3.2.24
(overview);
PDR/IDR -2
weeks (F)
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066

067

069

070

071

072

073

074

076

077

078

079

403/VE1

404/VE1

405/VE3

409/VE1

411/VE1

412/VE2

413/VE3

414/VE1

415/VE1

501/PAl

502/PA3

503/PA3

504/PA1
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Verification
Specification

Procedure for Control
of Unscheduled
Activities During
Verification

ECS System
Integration & Test
Report

ECS Overall Sys
Acceptance Test Plan

ECS Overall System
Acceptance Test
Procedures

ECS Overall System
Acceptance Test
Report

Discrepancy Reports

ECS Sys Integration &
Test Procedures

Acceptance Testing
Management Plan

Performance
Assurance
Implementation Plan
(PAIP)

Contractor’s Practices
& Procedures
Referenced in the
PAIP

Performance
Assurance Status
Report

Data on Previously
Designed H/W & S/W

25 copies

each
specification

200 copies

200 copies

25 copies

200 copies

200 copies

25 copies
each report
200 copies

25 copies
each report

200 copies

25 copies

25 copies

25 copies
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PDR/IDR -2 3.6,3.7
weeks

1 wk prior to CDR 3.6, 3.7

CSR -2 weeks(P), 3.6.1

RRR -2weeks(F)
SDR - 2weeks 3.2.2.4,3.6.2
3 months priorto  3.6.2

RRR

RRR-2weeks 3.6.1, 3.6.2
Monthly starting 3.6.2
after first release
3 months priorto  3.6.1

RRR
2 weeks prior to 3.6.2

PMR (P); 2 weeks
prior to SDR
2 weeks prior to 3.7,3.7.1, 3.7.3,
SDR 3.8.1.5
2 weeks priorto  3.7,3.7.1 CHO7
SDR
monthly 3.7,3.7.1,3.7.2
2 weeks priorto  3.7,3.7.1 CH14
each CDR
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080 505/PA3 Description of 25 copies 2 weeks prior to 3.7
Contractor & SDR (in PAIP)
Subcontractor Audit
Programs

081 506/PA3 Audit Reports 25 copies semi-annually 3.7,3.7.1
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082

083

084

085

086

087

088

089

090

091

092

093

094

095

508/PA1

510/PA1

511/PAl

512/PAl

513/PA2

514/PA2

515/PA2

516/PA2

517/PA2

518/PA3
519/PA3

520/PA2

521/PA3

522/PA2
(P)
522/PA2
(F)
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Responses to Review
Team Recommenda-
tions & Action Items

Summary Reports of
Contractor Reviews

Maintainability
Demonstration Plan

Maintainability Demon-
stration Test Plans

Hazard Analyses

Security-Sensitive
Items List

Availability
Models/Predictions

Reliability Predictions

Failure Modes & Effect
Analyses & Critical
Items List

Maintainability
Predictions

Maintainability Demon-
stration Test Reports

S/W Critical Items List

S/W Nonconformance
Reports (formal)

Integration &
Inspection Flow Plan

25 copies

25 copies

200 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies
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=1 month after 3.4
each review
monthly N/A
(in PASR)

2 weeks prior to 3.7
CDR, TRR
CSR - 2weeks 3.7
2 weeks prior to 3.7
IDR/PDR
2 weeks prior to 3.7
PDR & CDR
CDR -2 weeks (F), 3.7
PDR -2 weeks (P)
2 weeks prior to. 3.7
PDR/CDR
PDR/CDR -2 3.7
weeks
PDR -2 weeks (P) 3.7
CDR -2 weeks (F),
within 1 month of 3.7
demonstration
2 weeks prior to 3.7
PDR/IDR with
updates as
required
monthly / starting 3.7
with I&T activities
PDR -2 weeks, 3.7
CDR -2 weeks

June 2, 1994
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096 523/PA1 Contractor 25 copies 1 month prior to 3.7

Workmanship SDR as required
Procedures Proposed

Instead of NASA NHBs
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097 524/PAl
098 525/PA3
099 526/PAl1
100 527/PA1
101 528/PA1
102 529/PA3
103 530/PA1l
104 531/PA2
105 532/PA1
106 533/PA1l
107 534/PA1l
108 535/PA1l
109 601/0P1
(P)
601/0P1
(F)
110 602/0P1
111 603/0P1
112 604/0P1
Revision A

New or Critical
Processes, Specs, &/or
Procedures

Training & Certification
Records

Standard Repair
Procedures

Request for Waiver

Request for Delegation
of MRB Authority to a
Supplier

Malfunction/Failure
Reports (MRS)

Closeout Submittal of
Malfunction/Failure
Reports

S/C Orbital Anomaly
Report (SOAR)

Environmental Control
Plan

Responses to Problem
Notices and Alerts

Maintenance Records

Acceptance Data
Package

Maintenance &
Operations Management
Plan

Property Management
Plan

Operational Readiness
Plan

ECS Operations
Concept Document

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

200 copies

25 copies

200 copies

25 copies
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NLT 2 months prior
to request approval
date

on-going —
available for review
on request

RRR -1 month

as required

NLT 1 month prior
to request approval
date

monthly

as required

per DID description

CDR - 1 month

as required

on-going —
available for review
on request

2 weeks after each
Release

PDR -2 weeks (F)
SDR -2 weeks (P)

1 month after SDR

RRR -2 weeks

1 month prior to
SRR, RIR and CDR
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3.7

3.7

3.7

3.7

3.7

3.7

3.7

3.7

3.7

3.7

3.8.1

3.8.1.2

3.8.1.5,3.8.1.5.1,
3.8.1.5.3

3.2.23 CH10
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113

114

115
116

117

118

119

120

121

122

123

124

125

127

605/0P2

607/0P2

608/0OP1
609/0P1

611/0OP3

612/0OP3

613/0OP1

(P),
613/0P1

(F)
614/0P1

615/0P2

616/0P2

617/0P3

618/0OP3

619/0P3

621/0P1

Revision A

Operations Scenarios
(elements)

Maintenance & Ops
Manual

ECS Operations Plan

Maintenance & Ops
Procedures

Operator’'s Manuals

Programmer’s
Manuals

COTS Maintenance
Plan

Developed Software
Maintenance Plan

Special Maintenance &

Test Equipment

Integrated Logistics
Support Plan

Logistics Support
Analysis Plan

Replacement Part List
& Spare Parts List

Test & Support
Equipment
Requirements List

Maintenance & Ops
Transition & Training
Plan

200 copies

200 copies

200 copies
200 copies

25 copies
each
manual

25 copies
each
manual

25 copies
each plan

100 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

20
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CDR -2 weeks 3.3.2.6
CDR -2 weeks 3.8.3.1
RIR -2 weeks 3.2.2.3,3.83.1
CSR -2 weeks 3.3.2.6
CSR -2 weeks 3.8.3.1
1 month prior to 3.8.3.1
each Release
PDR -2 weeks (P) 3.8.3.2
& CDR -2 weeks
(U/D)
PDR -2 weeks (P) 3.8.3.2.3
& CDR -2 weeks
(U/D)
1 month after 3.8.3.2.2
PDR/IDR
SRR-1month& 3.8.2
each CDR -2
weeks
SRR-1month& 3.8.2
each PDR -2
weeks
each CDR -2 3.8.2
weeks & each
RRR -2 weeks
each CDR -2 3.8.2
weeks & each
RRR -2 weeks
6 months priorto  3.8.3
Contract end
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128

129

130

144

131

132

133

134

135

136

137

138

139

140

143

144

622/0P2

625/0P3

626/0P1

627/0P3

701/PP3

702/PP3

703/PP3

704/PP3

705/PP3

706/PP3

707/PP3

708/PP3

709/PP3

710/PP3

714/PP3

222/SE2

ECS Training Plan

Training Material

M & O Cetrtification
Plan

Security Risk
Management Plan

PMR Presentation
Package

SRR Presentation
Package

SDR Presentation
Package

RRR Presentation
Package

PDR/IDR Presentation

Package

CDR Presentation
Package

PRR Presentation
Package

ORR Presentation
Package

TRR Presentation
Package

ETR Presentation
Package

CSR Presentation
Package

COTS Analysis &
Modeling Report

200 copies

200 copies
25 copies

25* copies
200 copies
200 copies
200 copies
200 copies
25* copies
25* copies
200 copies
200 copies
200 copies
200 copies
25 copies

each pkg.

5 copies

each PDR -2
weeks & each
CDR +1 month

each RRR -2
weeks

each RRR -2
weeks

1 month after DID
215/SE3

2 weeks after
PMR

2 weeks after
SRR

2 weeks after
SDR

2 weeks after
RRR

2 weeks after
PDR/IDR

2 weeks after
CDR

2 weeks after
PRR

2 weeks after
ORR

2 weeks after TRR

2 weeks after ETR

2 weeks after
CSR

Tri-annually (April
1, Aug 1, Dec 1)

423-41-03

3.8.3.4.2,
3.2.2.3

3.8.3.4.2

3.8.34.1

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

24.2

2.3.3

An asterisk (*) indicates the number of copies of a document or presentation package which
each referenced element or facility is to receive (as opposed to the total number of copies).

ACRONYMS used in this Section.

Revision A

21

June 2, 1994

|CH11

|CH09



CDR
CSR

NLT

PDR
RRR
SDR
SRR
u/D

Revision A

Critical Design Review
Consent to Ship Review
Draft

Final

No Later Than

Preliminary

Preliminary Design Review
Release Readiness Review
System Design Review
System Requirements Review
Update
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423-41-03

1. NUMBER 2. QUANTITY
101/MG1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
ECS Project Management Plan December 21, 1990

5. DESCRIPTION

Identifies the Contractor's organizational structure, showing relationships and
responsibilities for management and technical support through all phases of the
contract life cycle. Summarizes how the work of the contract will be subdivided into
work units, identifies the mid-level management positions, and describes the
management of these work units. Contains sections for each of the major activities
included in the SOW, discussing how each will be managed.

The Project Management Plan shall include, as a minimum, the following:

a. ECS Contractor's internal organization structure, staffing plan, manpower
loading throughout the contract period, description of work flow through
Contractor organization, and projected spending rates.

b. Expanded Contract Work Breakdown Structure (CWBS), as negotiated and
approved by the Government.

c. Development schedules, showing major reviews, milestones and
deliverables.

d. Earned value progress measurement and reporting plan, including example
progress measurement reports and graphs.

e. Plans for subcontracting and management of subcontracted items.

f. Descriptions of all automated project management tools to be used.

g. Monthly reporting plans, showing the format of reports and identifying primary
personnel who will present oral reviews.

h. Plans for technical coordination with Government personnel, identifying
primary personnel who will attend weekly technical working meetings.

i. Technical approach to system development, including descriptions of the
system, baseline configuration, constraints, risks, and testing.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE

Document 3.1.2.1

Revision A 2 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
102/MG1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
ECS Configuration Management Plan December 21, 1990

5. DESCRIPTION

Describes the organizational structure of the configuration management organization
and the activities to be followed by the organization in identifying baselines and
controlling changes to them. Addresses the relationship between Government and
Contractor Configuration Control Boards, and procedures which will be used for
approving baselines and processing changes to those baselines. Discusses
classification of changes, version control, and tools which will be used to support
configuration management activities.

The plan shall be structured in a hierarchical manner with the EOS Ground Systems
and Operations Project Configuration Control Board (CCB) at the highest level,
followed by the ECS Contractor program management CCB, then the ECS Contractor
development organization CCBs and M&O CCB, and, finally, non-ECS CCBs (such
as CCBs at the distributed processing sites).

The CM Plan will address, as a minimum, the following topics:

a. Control of all defined interfaces, both internal and external, beginning as
early as practicable in the system lifetime.

b. Identification of all controlled items including documents, support equipment,
facilities, and critical components of these items and the basis on which
each is selected for configuration control.

c. Control of hardware and software configuration after it is constructed and
debugged.

d. Management of the coordination, processing and administration of
configuration change requests (CCRs) within the Contractor's internal
organization.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.1.5.1,3.6.1.3,3.6.3.2.1, 3.6.3.2.3

Revision A 3 June 2, 1994



423-41-03

1. NUMBER
102/MG1 DATA ITEM DESCRIPTION
3. TITLE 4. DATE
ECS Configuration Management Plan December 21, 1990

5. DESCRIPTION (cont'd)

e.

Management of change actions flowing between higher-level and lower-level
CCBs, and effects these actions may have on the Contractor's internal
organization.

Maintenance of the independence of the configuration management team.
Conduct of configuration audits.

Maintenance of a library of baseline documents, software, and CCRs.

Control of all equipment or software modifications, including those required for
the maintenance of systems or components of systems and those resulting
from modification of system capabilities.

The configuration management objectives and their relationship to major
program requirements.

The organization planned for the management of the configuration program,
including the internal interfaces between the configuration management
organization and the other elements of the Contractor's organization.

The Contractor's plan for interfacing with Government, other ECS Contractors
and subcontractors.

The plans for controlling system drawings which should, at any point in time,
accurately define the design configuration of any item to the lowest level
component description.

The configuration control system that will assure all proposed engineering
changes are fully coordinated, evaluated and resolved in a timely manner, that
only authorized changes are incorporated in the system baseline, and that
incorporation per requirement is properly verified.

The engineering release system for processing of all engineering changes to
the drawings and specifications.

6. FORMAT

7. DELIVERY

8. TYPE 9. SOW REFERENCE

Document 3.1.5.1,3.6.1.3,3.8.3.2.1, 3.8.3.2.3

Revision A 4 June 2, 1994



423-41-03

1. NUMBER
102/MG1 DATA ITEM DESCRIPTION
3. TITLE 4. DATE
ECS Configuration Management Plan December 21, 1990

5. DESCRIPTION (cont'd)

p. The subcontractor control system for extending configuration management
to subcontractor/suppliers.

g. The Contractor's system for ensuring continued compliance with
configuration management requirements.

r. Management Plans related to status accounting, configuration audits and

traceability.
6. FORMAT
7. DELIVERY
8. TYPE 9. SOW REFERENCE
Document 3.15.1,3.6.1.3,3.8.3.2.1, 3.8.3.2.3

Revision A 5 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
103/MG3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Configuration Management Procedures

December 21, 1990

5. DESCRIPTION

Describes the specific procedures to be used in implementing the Configuration
Management Plan to ensure control of all controlled items including the system
baselines and their configuration through status accounting, configuration audits, and
traceability back to the ECS Specification or other sources of requirements applicable
to this contract. It includes samples of all CM forms and formats of CM status reports,
as well as specific responsibilities of all parties involved in Configuration

Management.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.1.5.1, 3.8.1.3
Revision A 6 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
104/MG1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
ECS Data Management Plan December 21, 1990

5. DESCRIPTION

Identifies the organizational structure of the data management organization and the
activities to be used in establishing and maintaining system libraries, records, and
other system data. This includes all information required to design, develop, integrate,
test, and operate the system. Includes the methodologies of collecting, and
maintaining pertinent information, as well as providing that information to the
development, integration and test teams as needed. Includes description of
processes for controlling document masters, preparing formal document changes,
and keeping auditable records of changes. Discusses the interface between this
function and the system operational databases which will be utilized to operate the
system.

Includes all standards and specifications which must be followed in generating the
engineering drawings to be provided on this contract.

The ECS Data Management Plan shall include the Contractor's plan for additional
documents beyond those called for in this CDRL, required to adequately document
the ECS.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.1.5.2

Revision A 7 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
105/MG3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

ECS Data Management Procedures

December 21, 1990

5. DESCRIPTION

Describes the steps to be used by the ECS Contractor to implement the ECS Data
Management Plan. These steps will describe collecting, maintaining, and controlling
all data used in the development of the system. Special emphasis shall be placed on
data required by the database administrator to build on-line data files to support all

levels of testing.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.1.5.2
Revision A 8 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
106/MG1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Schedule Management Plan February 27, 1991

5. DESCRIPTION

The Contractor shall prepare a comprehensive schedule plan, which describes the
scheduling system. This plan shall explain/describe the program administrative and
the schedule administrative control.

It is the intent of the Government for the Contractor to use the Prestige Software as the
mechanism for reporting schedule status. This system has the capability of providing
the following:
a. Maintaining the original schedule baseline dates on tabular reports/listings,
milestone charts, and networks for comparison with current dates;
. Relating events/ milestones to the Work Breakdown Structure;
Defining the internal relationships between events;
. Defining the time durations of all tasks such as design, manufacturing, and
testing, etc.;
Defining the planned start and completion dates for all milestones and events;
Defining the slack/float for all subsystems;
Defining the impact of early starts or slips on future milestones/events;
Providing the status of each subsystem and/or black box by actual and project
dates;
i. Providing the status of all major test and integration articles by actual and
project dates;
j. Providing the critical path.

o0 o
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The plan shall describe the method used for developing, maintaining, and updating
the schedule data base. The Contractor shall explain its procedure for performing
internal audits/reviews that insures the scheduling data reported to the Government
accurately reflect the work status.

(cont'd)

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Document 3.1.5.2

Revision A 9 June 2, 1994



423-41-03

1. NUMBER
106/MG1 DATA ITEM DESCRIPTION

5. DESCRIPTION (cont'd)

This plan shall describe the method used to ensure compliance required by GSFC
Performance Measurement System (PMS) Handbook, GHB 5112.1, September 23,
1988 for vertical and horizontal traceability. In addition, this plan will explain how the
traceability is performed/demonstrated from the work packages to the automated
networks.

The Contractor shall explain the configuration of the scheduling system and the
method used to summarize data from a number of Intermediate Networks into a
Summary Network.

The Contractor will perform an audit to verify that start/completion dates for events
reflected on the Summary Network are the same dates as the Intermediate Network's
and this also applies to the float/slack. It is understood that this summarization will
necessitate obtaining the critical path from the Intermediate Network.

The plan shall establish the 15th calendar date following the close-out period as the
due date for the delivery of schedule data. The data produced by the automated
scheduling system shall be forwarded to the Government electronically. Manually
generated schedule data shall be forwarded by Express Mail.

Network schedules shall be developed at Level 4 for the FOS, SDPS, CSMS, and
Systems Maintenance and Operations (SMO). The remaining areas of the contract,
Program Management and EOSDIS Systems Assurance, will be reported at Level 3. If
a problem area is indicated at a lower level of the WBS, more detailed data will be
supplied until the problem is resolved. Functional data will be reported at Level 2 of
the WBS.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

8. TYPE 9. SOW REFERENCE
Document 3.1.5.2

Revision A 10 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
107/MG2 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Summary Schedule February 27, 1991

5. DESCRIPTION

The Contractor shall provide the Government with an automated Network, which will
reflect the summary of the Intermediate Networks. This will be accomplished so that
the start/completion dates and float/slack days agree with those of the intermediate
schedules in such a way that it provides vertical and horizontal traceability through-
out the project.

The Summary Network shall include programmatic milestones/events for the overall
program including PDR, CDR, and other major review. This schedule shall contain an
overview of the entire program from design, manufacturing, integration and test, and
hardware/software deliverables through launch.

In addition, the Contractor shall furnish the Government with a manual (art) Summary
Chart that reflects the major programmatics in addition to the major designs,
fabrications, tests, and assembly and tests. This chart must not exceed 8 1/2"x11" and
be suitable for preparing a viewgraph for presentation to various levels of
management.

Refs: WBS Handbook GHB 7120.1; PMS Handbook GHB 5112.1, 9/23/88

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Document N/A

Revision A 11 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
108/ MG3 DATA ITEM DESCRIPTION 3 copies
3. TITLE 4. DATE
Intermediate Logic Network Diagrams February 27, 1991

5. DESCRIPTION

Intermediate Logic Networks shall be developed for each subsystem. These networks
shall be geometric layouts of the schedule baseline, and the performance baseline
will be compared to the schedule baseline for monitoring the progress of work. These
networks will reflect the major events; i.e., design, fabrication, test, and assembly and
test. These networks will be of sufficient detail to allow adequate monitoring of the
work. Upon request from the Government, the Contractor shall supply the
Government with more information from the detail schedules which the Contractor
maintains. These detail schedules should be verified with the intermediate schedules
at regular intervals to ensure that all changes are rolled-up from lower level (detail)
schedules to the intermediate level schedules.

The Performance Measurement System (PMS) requires that vertical traceability can
be performed/demonstrated from the Work Breakdown Structure (WBS) element
where earned value is taken to the Intermediate Schedules. Horizontal traceability will
be performed/demonstrated for those hand-offs from one subsystem to another
subsystem.

Each event shall contain the following data:

Event number relating to the WBS;

Current expected start/completion dates;
Number of work days required to complete task;
Amount of float/slack in work days;

Description of event;

Baseline start/completion dates.

oukwnNE

Ref: GHB 7120.1 WBS Handbook

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Document N/A

Revision A 12 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
109/MG3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Performance Measurement Status Reports December 21, 1990

5. DESCRIPTION

The Contractor shall provide monthly Performance Measurement Status Reports
(PMSR) filled out in accordance with the instructions set forth in the Goddard PMS
Handbook GHB 5112.1. In addition to the PMS Handbook requirements, the monthly
PMSR is to include the following specific requirements:

a. Data reported in the PMSR are to pertain to all authorized work, including both
priced and unpriced effort. The level of detail to be reported is Level 4 for FOS,
SDPS, CSMS, and SMO. The remaining areas of the contract, Program
Management, EOSDIS Systems Engineering, EOSDIS Test and Evaluation,
and Product Assurance, will be reported at level 3. If a problem area is
indicated at a lower level of the WBS, more detailed data will be supplied until
the problem is resolved. Functional data will be reported at Level 2 of the WBS.

b. Specific variance thresholds that require problem analysis will initially be +/-
10% and/or $100,000 at the appropriate WBS reporting level (3 or 4). The
specific organizational or functional categories to be reported on formats 2 or 4
are subject to negotiation between the Contractor and the Government.
Formats 3 and 4 will use monthly increments for baseline and manpower
loading requirements unless otherwise negotiated.

c. Hard copy printouts from the Contractor's internal mechanized reporting
systems may be substituted for PMSR formats provided the printouts contain all
the required data elements at the specified reporting levels in a form suitable
for GSFC management use.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.1.3

Revision A 13 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
110/MG2 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Procurement Management Plan

December 21, 1990

5. DESCRIPTION

Describes the functions and activities necessary for the prime contractor to manage

the subcontractor tasks.

Documents the selection, procurement, and management of subcontractor efforts —
subcontractor-developed components shall be managed and reported in a manner
identical to components developed by the prime contractor. Specifies procedures to
be followed in preparing procurement documentation, managing the competition or
selection of the vendor, debriefing losing vendors, executing the procurement,
maintaining traceability of subcontractor data, and evaluating and accepting the

vendor product.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.14
Revision A 14 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
111/MG3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Monthly Progress Reports December 21, 1990

5. DESCRIPTION

The Monthly Progress Report provides a means for the ECS Project to appraise
contract performance, progress, and current program status. It defines the Contractor's
program status including technical, schedule status, variance analysis and narrative
reports.

Material to be reported monthly covers all technical, schedule related, and resource
aspects of the program. Emphasis is to be placed on the accomplishments for the
concluded reporting period, the planned activity for the next reporting period, and the
identification and resolution of all issues and problems. The monthly reports and oral
reviews will, at a minimum, address the following:

a. Measurable progress in all areas of effort, including Contractor responses to
user comments and requests.

b. Problems and delays encountered, with a description of causes, remedies,
and impacts to cost, schedule and technical performance.

c. Areas of concern that could lead to future problems or delays, with
recommended action.

d. Status of personnel and work assignments, including staffing and
scheduling changes.

e. Updated, detailed milestone charts indicating past and projected slips of all
deliverables.

f. Review of the status of all open action items.

g. List of required documents, with dates of planned delivery, summary of items
actually delivered during the reporting period, and status of any items which
are behind schedule.

Required by GSFC 42-05-03, 11.6.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.1.2.2

Revision A 15 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
111/MG3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Monthly Progress Reports

December 21, 1990

5. DESCRIPTION (cont'd)

h. Forecast of activities which will continue, be undertaken, or completed within
the next reporting period including a schedule of all reviews planned for the
upcoming period. This schedule shall include, in addition to the contractually
required reviews, a notice of other reviews involving design and test at the
unit level and above as well as Failure Review Boards whether by the prime
or subcontractors.

i Documentation Delivery Status Report
j. CCB Monthly Reports

k. Review Minutes, Comments, and Contractor Response Plan Report

The schedules should be correlated with cost data for each element of the WBS. The
lower level schedules shall be summarized in higher level master schedules. NASA
will require additional depth in detail, schedule visibility and frequency of reporting

when potential or suspected problems exist.

A summary analysis, including graphical displays as appropriate, which integrates the
status of the technical performance and schedule shall be provided for any significant
variance at the selected level and any other problem which may not impact the
program financially, but which does significantly impact the technical performance,
schedule or other aspects of the program. The following information shall be included:

a. Nature of the variance (technical performance, or schedule).
b. Reason for variance.
c. Impact on immediate task.
d. Impact on total program.
e. Corrective action, what, when, by whom, expected effect.
6. FORMAT
7. DELIVERY
8. TYPE 9. SOW REFERENCE
Document 3.1.2.2
Revision A 16 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
111/MG3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Monthly Progress Reports December 21, 1990

5. DESCRIPTION (cont'd)

Monthly reports that cover the status of items such as those listed below as well as
those discussed in the individual sections of the ECS Performance Assurance
Requirements (PAR) Document (may be included as a section of DID 111/MG3):

—RTTS@moo0T

Key organization and personnel changes;

Significant assurance problems;

Safety issues;

Inspection and test activities;

Procurements and subcontract assurance programs;
Audit reports;

Contractor reviews;

Alert surveys;

Results of Trend Analyses;

Operating failures (by equipment, and failure frequency information);
Repair/replacement maintenance events;
Unavailability of required spares and attendant delays;

m Significant operations or maintenance problems.

6. FORMAT

7. DELIVERY

8. TYPE 9. SOW REFERENCE
Document 3.1.2.2

Revision A 17 June 2, 1994




423-41-03

1. NUMBER 2. QUANTITY
112/MG3 DATA ITEM DESCRIPTION 3 copies
3. TITLE 4. DATE
Milestone Monitoring February 27, 1991

5. DESCRIPTION

The Contractor shall prepare a list of milestones that are to be accomplished. This
listing shall reflect the milestone, baseline date, and current expected or revised date
for accomplishment. This data will be updated to include the selection of additional
milestones as the rolling wave process breaks the planning packages into work
package elements.

In addition the Contractor shall use the above data to prepare an X-Y chart. This chart
will portray actual performance vs. baseline performance. A separate listing shall be
prepared that reflects all missed milestones for the current reporting month along with
missed milestones from the previous month that are not complete. The reason for
each missed milestone should be explained along with an impact statement and
recovery date.

Ref: GHB 7120.1 WBS Handbook

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Document 3.1.5.2

Revision A 18 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
113/MG3 DATA ITEM DESCRIPTION 3 copies
3. TITLE 4. DATE
Intermediate Bar Charts February 27, 1991

5. DESCRIPTION

The information contained in the Intermediate Logic Network Diagrams shall also be
furnished on 8 1/2" x 11" bar chart format. Automated scheduling systems have the
capability of providing both logic networks and bar charts.

These bar charts are not required to show the interrelationship between events.

Ref: GHB 7120.1 WBS Handbook

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Document 3.1.5.2

Revision A 19 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
114/MG3 DATA ITEM DESCRIPTION 3 copies
3. TITLE 4. DATE
Tabular Reports February 27, 1991

5. DESCRIPTION

The Contractor shall submit a Tabular Report with the primary sort on the event
number for the same data as reflected in the Intermediate Schedules.

This report will contain all events/milestones contained in the scheduling database.
This listing shall contain the start/completion date, number of work days required to
complete the task, amount of float/ slack in work days, description of event/milestone,
and the baseline start/completion date for each event.

Ref: GHB 7120.1 WBS Handbook

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Document 3.1.5.2

Revision A 20 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
115/MG3 DATA ITEM DESCRIPTION 3 copies
3. TITLE 4. DATE

90-Day Window Report

February 27, 1991

5. DESCRIPTION

This report shall reflect all the events which are expected to start/complete within 90-
days after the current reporting cycle; e.g., report as of July 31 shall reflect events that
will start or complete during July, August, and September.

Ref: GHB 7120.1 WBS Handbook

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Document 3.1.5.2
Revision A 21 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
116/MG3 DATA ITEM DESCRIPTION 3 copies
3. TITLE 4. DATE
Work Packages/Scheduling System Cross February 27, 1991
Reference Guide

5. DESCRIPTION

This document shall provide the traceability between the Contractor's work package
planning sheets and events contained in the automated scheduling system. This
document shall show a summary of all job numbers (work packages) associated with
a particular event in the scheduling system. This deliverable item is the major link
between the cost control function and the scheduling system.

Ref: GHB 7120.1 WBS Handbook

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Document 3.1.5.2

Revision A 22 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
117/MG3 DATA ITEM DESCRIPTION 3 copies
3. TITLE 4. DATE

End Item Float Report

February 27, 1991

5. DESCRIPTION

A monthly report shall be submitted reflecting the End Item Float for each deliverable;
e.g., the Power Control Unit delivered to Integration and Test.

This report shall compare the current month float to the float of the previous month
and baseline changes will be explained. This report shall contain the following

information:

Event Number: The appropriate event number in the scheduling system.

Description: The name of the deliverable item.

Current Month Float: Float will be reflected in the number of work days for the
current month.

Previous Month Float: Float will be reflected in the number of work days for the
previous month.

Baseline Float: Float will be reflected in the number of workdays from the
baseline network.

Reason: All changes to the float from the previous month to the

current month will be explained.

Ref: GHB 7120.1 WBS Handbook

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format

specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Document 3.1.5.2
Revision A 23 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
118/MG3 DATA ITEM DESCRIPTION 3 copies (monthly)
3. TITLE 4. DATE
Monthly Analysis February 27, 1991

5. DESCRIPTION

A monthly analysis shall be submitted for each major subsystem. This will contain a
brief description of the current status and existing or potential problems. The primary
critical path will be explained along with possible work-around techniques being
considered to maintain schedule condition.

A chart reflecting the primary critical path shall be submitted on 8 1/2" x 11" paper
suitable for making into viewgraphs.

Ref: GHB 7120.1 WBS Handbook

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Document 3.1.5.2

Revision A 24 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
119/MG3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Contractor Cost Reporting —
533 Requirements

February 27, 1991

5. DESCRIPTION

The Contractor shall provide monthly and quarterly NASA 533 cost reports according
to NHB 9501.2b. In addition these reports will be correletable to the Performance
Measurement Status Reports (109/MG3) provided by the Contractor.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Document 3.15.2
Revision A 25 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
120/MG3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Monthly Contractor Manpower Reporting

February 27, 1991

5. DESCRIPTION

The Contractor shall provide a monthly manpower report broken down in the major
WBS elements of the contract (Level 2). This report will be on a hard copy format. The
report shall be submitted within three work days following the close of the
Contractor's work month. It will itemize subcontractor manpower, and will reflect the
actual headcount of personnel onboard as of the last day of the month. The Monthly

Report should be in the format

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Document 3.1.5.2
Revision A 26 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
120/MG3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Monthly Contractor Manpower Reporting

February 27, 1991

5. Description (cont’d)

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Document 3.1.5.2
Revision A 27 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
201/SE1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

ECS Systems Engineering Plan

December 21, 1990

5. DESCRIPTION

The Systems Engineering (SE) Plan defines the overall role of the ECS Contractor
Systems Engineering Team and identifies Contractor activities and methods for the
completion of all systems engineering analyses, efforts, functions and supporting
activities. This plan will address SE functions, products, interfaces, procedures,
organization, responsibilities, and other activities as are relevant to accomplish the

SE task.

The plan shall describe the Contractor's approach to performing the overall system
design, how system requirements will flow down to progressively lower levels, and
how lower-level designs will be integrated to assure integrity. The plan shall identify
and discuss any trade studies that the Contractor proposes to perform. The plan shall
identify and discuss the interfaces and interactions between the design, integration,

and testing of the system.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.2.1
Revision A 28 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
202/SE1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE

ECS Standards & Procedures

December 21, 1990

5. DESCRIPTION

Identifies and describes the standards to be used in implementing the ECS and the
Contractors' approach for implementing the standards. It will also define the
engineering, data, and communication standards to be used throughout the
development and operational phases of the ECS program. It also describes the
selection of the chosen standards and any anticipated limitations or problems

associated with application of the standard.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.1.2
Revision A 29 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
204/SE3 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Annual Capabilities, Requirements and December 21, 1990
Technology Report

5. DESCRIPTION

An Annual Report shall be produced which describes the evolutionary progress and
future direction of the ECS development. Specifically, the Report shall:
a.
b.
C.
d.
e. Evaluate strengths/weaknesses of technology candidates for implementation

Describe the capabilities developed and delivered;

Report on user acceptance of delivered and prototype capabilities;

Include an update of requirement analyses (trace evolution of requirements,
identify undefined requirements, and discuss requirements issues);

Discuss the state of technology as related to the ECS:

and potential capabilities/risks of evolving technologies.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE

Document 3.8.35,3.2.2.1

Revision A 30 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
205/SE1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Science User's Guide and Operations May 1994
Procedures Handbook

5. DESCRIPTION

Contains the procedures to enable remote users to use ECS Services by signing-on
from terminals at their home institutions. Provides a reference to user capabilities and
a directory of system personnel to call for assistance. In addition, it provides ECS
information required by science software developers.

This document provides a user with enough information to exercise all options and
provide all instructions and procedures necessary to permit the user to initiate, run,
and terminate an interactive session with the ECS system. The Handbook shall
include a complete description of all anomalous conditions and their remedies and a
decision tree of diagnostic and verification capabilities provided for troubleshooting
and maintenance. The handbook shall describe in clear and concise user-oriented
language the means by which the user may access the capabilities provided. All
procedures shall be described in step-by-step detail with suitable illustrations and
examples provided. All commands or other entries to the system, by whatever means
(e.g., as keyboard, tape, disc file, communications line entries, etc.) to be provided by
the user, shall be described in full detail and their use thoroughly explained and
illustrated. All capabilities provided and product services, including all options, shall
be fully described and explained.

For providers of science software, this document describes delivery procedures and
contents (including sample documents and formats), and information regarding use of
ECS-provided integration and verification tools.

The document includes 4 Volumes:
(1) Getting Started (overview of services)
(2) Finding and Using EOS Data
(3) Requesting EOS Data Acquisition
(4) Science Software Delivery and Integration

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.3.5,3.8.3.4.2

Revision A 31 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
206/SE2 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Version 0 Analysis Report December 21, 1990

5. DESCRIPTION

Contains the analysis of the EOSDIS Version 0 design and recommendations for the
degree to which the Version 0 design should be incorporated into the ECS.
Documents the analysis activity and provides the rationale for all recommendations
regarding the incorporation or omission of the Version 0 design elements.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format

specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.3.1
Revision A 32 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
207/SE1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
ECS System Design Specification December 21, 1990

5. DESCRIPTION

Establishes the structure and organization of the system. Allocates the requirements
of the ECS Functional and Performance Requirements Specification to the ECS
elements, subsystems, and components and identifies the most effective architecture
and system configuration that satisfy these requirements. Identifies each subsystem
and defines the types and characteristics of interfaces between them, enabling
subsystem requirements analysis to be performed on a element by element basis.
The document shall define how the Contractor's system design shall meet the
performance, design, and test requirements for the system.

The ECS System Design Specification specifies the allocated functional,
performance, and interface requirements for the ECS system. Additionally, the ECS
System Design Specification specifies the requirements for the characteristics,
logistics, quality factors, design, and the qualification of the system.

This specification provides a general overview of the system which may be required
by trainers, support personnel, or other users of the system.

This document is a detailed description of the system design configuration allocated
to hardware, software, operations, and data. It serves as an initial decomposition of
the design into Hardware Configuration Items (HWCI) and Computer Software
Configuration Items (CSCI). The hardware design description may be limited to
classes of COTS products. The software description will be at a level of detail to
allocate detailed segment design and may describe classes of COTS products.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.23.1,3.3,3.3.2.2

Revision A 33 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
208/SE1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Methodology for Definition of External

Interfaces

December 21, 1990

5. DESCRIPTION

Describes the approach the Contractor will follow to define ECS external interfaces.
Identifies the interfaces and the organizations which will be contacted. Describes the
documentation to be developed to define the interfaces and the process which will be
used to define and negotiate agreement concerning the external interfaces.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format

specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.35
Revision A 34 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
209/SE1 (F) DATA ITEM DESCRIPTION 25copies each external
209/SE2 (P) interface
3. TITLE 4. DATE
External Interface Control Documents (ICDs) December 21, 1990

5. DESCRIPTION

Documents the configuration of all ECS external interfaces and serves as the
baseline for Project CCB approval and control of the interfaces. Defines the functional
and performance characteristics that exist between the ECS and other systems.
Specific data formats as well as interface characteristics shall be addressed.

The Contractor shall prepare and maintain or support the preparation and the
maintenance of the External Interface Control Documents that describe the interfaces
necessary to assure hardware, software, and operational service compatibility
between the ECS and other systems.

When issued at PDR/IDR the ICDs shall define the functional design of each ECS
interface. When issued at CDR, figures and tables shall be included as necessary to
define interface characteristics. The ICDs shall identify:

» Data formats » Protocols
» Data rates » Dialogs
* Duty cycles » Error conditions

* Physical interfaces
of each external interface.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.35

Revision A 35 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
210/SE3 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Risk Assessment Report December 21, 1990

5. DESCRIPTION

This report identifies possible high risk areas in the design, manufacture, integration,
or test of the ECS systems and appropriate plans for mitigating action. The system risk
assessments shall assess the risk involved in achieving technical objectives, goals,
and schedules within budget funds. Plans and associated costs to provide corrective
action through alternate or backup approaches, if such actions are required, shall be
included. This report shall include, but not be limited to, the following:

a. Proper identification of the risk — identify the right problem and relationship of
the evaluation technique employed.

b. Selection of risk evaluation criteria — use a single criterion measure versus
multiple criteria mix in the quantification of element performance.

c. Weighting of evaluation criteria — examine the relative weight in terms of
significance of level of importance of each criterion factor employed.
d. Quantify the evaluation factors.
e. Use ratios as a means of evaluation.
f. Select an operational life cycle.
g. Determine subsystem interaction effects.
6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.3.2.5,3.24

Revision A 36 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
211/SE3 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Trade-off Studies Analytical Data December 21, 1990

5. DESCRIPTION

Contains the results of trade-off studies and analyses (e.g., cost/performance,
modeling and simulation, data flow, make/buy, risk) as required to support design
decisions. This document establishes the analytical data results used to define the
system-level performance, design, and the verification requirements and identifies
trade-off analyses used to define the technical requirements, specifications, designs,
and interface requirements from the overall system-level down to the component
level.

The reports shall include, but not be limited to, trade-off analyses; design analyses;
and technical risk assessment analyses, with supporting data to define the individual
hardware/software items; interfaces; and the integrated configuration at any hardware
item-level for the system.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.3.1

Revision A 37 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
213/SE2 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
ECS Life Cycle Cost Report December 21, 1990

5. DESCRIPTION

The ECS Life Cycle Cost Report shall contain the results of running the LCC model. It
shall use the ECS Work Breakdown Structure (WBS) matrix as a baseline for
allocating system costs. The report shall include the cost of development, acquisition,
operation, upgrades (including newer versions of COTS software), correction of latent
defects, and related system support over the ECS lifetime. The report shall also
include the cost of any necessary maintenance subcontracts.

The report shall describe the ECS system in terms of the cost parameters used as a
basis for cost trade-offs during the design, development, production and operation of
the ECS. The estimates are needed to determine lowest cost of ownership to the
Government.

All estimates shall show rationale behind cost figures and provide detailed cost
breakdowns where necessary to support large cost allocations. Current status and
change to the Life Cycle Cost shall be reported in the Monthly Progress Report.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.25

Revision A 38 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
214/SE1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
ECS Security Plan December 21, 1990

5. DESCRIPTION

This plan shall document the Contractor's security approach. Preparation of this plan
shall include an initial security risk analysis for the ECS (DID 215/SE3).

The following functional elements shall be addressed to a level of detail sufficient to
provide a complete understanding of the approaches used to secure the ECS and its
operations:

Physical security.

Personnel security.

informational security measures.

Communications security to include emissions security.
ADP systems security.

Multiple sites and installations.

~POOoTw

This plan shall show the allocation of processing to individual computers based on
the sensitivity levels of the data to be processed, i.e., how processing is partitioned
among computers in each element based on the sensitivities of the data processed. A
risk analysis shall be periodically conducted and documented in this analysis report.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.24

Revision A 39 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
215/SE3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Security Risk Analysis Report December 21, 1990

5. DESCRIPTION

Periodic risk analyses must be conducted for new and existing data processing
installations to assure that appropriate, cost-effective protective measures are
incorporated and are commensurate with the sensitivity, criticality, and value of
associated computer systems, computer applications, and information processed. The
risk assessment process is described in § 303 of NHB 2410.9A, NASA Automated
Information Security Handbook, September 1990. The process is to be documented in
the Security Risk Analysis Report. Any actions required resulting from this report will
be documented one month later in the Security Risk Management Plan (DID
627/0P3)

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.24

Revision A 40 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
216/SE1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
ECS Requirements Specification December 21, 1990

5. DESCRIPTION

Serves as the revised version of the Government's Functional and Performance
Requirements Specification for ECS. It represents the Contractor's baseline for the
EOS Project CCB-controlled ECS Requirements Specification. Proposed updates
and changes to the current baseline of the document should be identified using text
markups and change bars. A change history record should be attached. In addition,
proposed changes shall be submitted formally to the GS&OP CCB on the appropriate
forms

This document shall contain an overview of each ECS segment and element and
allocate functional and performance requirements to each element. These
requirements shall include those related to system performance parameters,
operation, manning, maintenance functions, and logistic support for the element. This
specification will provide the functional and performance requirements baseline used
to derive the ECS segment and element designs.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.1,3.2.1.1

Revision A 41 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
218/SE3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Project Development History

December 21, 1990

5. DESCRIPTION

Documents significant events and information related to the design and development
of the system. Contains a log of the decision process made in selecting tradeoffs. The
document should describe the ECS project, present any appropriate background,

discuss the development approach, and describe the history of the project in terms of
schedule, size, changes, and problems. Project strengths and weaknesses along with

lessons learned should also be presented.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.2.1
Revision A 42 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
219/SE1 DATA ITEM DESCRIPTION 25* copies
3. TITLE 4. DATE
Interface Requirements Documents December 21, 1990

5. DESCRIPTION

A set of documents that defines the functional and performance requirements that
exist between ECS and external systems. IRDs will define all ECS and external
system requirements which must be satisfied by each interface.

The IRD specifies the requirements of the interface (s) and enables the Government
to assess whether or not the ICD and the implementation of the interface complies
with those requirements.

The IRD is used by the Contractor(s) as the basis for definition of the interface(s). The
IRD is also used to develop External Interface Control Documents (ICDs).

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.3.5

Revision A 43 June 2, 1994



423-41-03

1. NUMBER
220/SE1(P) DATA ITEM DESCRIPTION

220/SE1 (F)

4. DATE

5. DESCRIPTION
DELETED

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 1.7,3.2.1.1

Revision A 44 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
221/SE2 DATA ITEM DESCRIPTION 12 copies
3. TITLE 4. DATE
CRR Input Materials December 21, 1990

5. DESCRIPTION

Capabilities and Requirement Reviews (CRRs) will nominally be a series of annual
reviews of EOSDIS requirements, including ECS requirements, and the emerging
system capabilities being developed to satisfy these requirements

The Contractor takes the lead in supporting the Project by arranging for meeting
rooms and other accommodations and necessary coordination for the CRR. The
Contractor also administratively supports the Project by taking minutes and recording
action items at the CRR. In addition, the Contractor fully supports the CRRs by
providing presentation materials including all ECS reports and information required
by the Project and other CRR participants.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 24.1

Revision A 45 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
223/SE1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
ECS External Data Traffic Requirements December 8, 1995 ||CH12

5. DESCRIPTION

Describes the requirements for all external data flows to and from ECS
including the ECS related data transfers via EBnet and NSI. The ECS
Contractor shall document requirements for all data flows to and from ECS
sites, including the ECS related EBnet data flow requirements (EDOS to ECS
Elements (DAAC, EOC, SMC), DAAC to DAAC, ADCs, TRMM, and
international partners) and output to NSI (or internet provider) from each ECS
site. The EDOS to ECS elements data flow requirements will be provided by
EBnet based on their data traffic modeling results. The external ECS data flow
requirements shall include but not be limited to the following:

-Raw data traffic estimates by Source and Destination with list of
Instruments/Missions supported

-Characteristics of data traffic, e.g., real-time vs. science data, average and
peak data rates

-Data traffic overhead factors relevant to ECS portion of EBnet-ECS and NSI-
ECS interfaces (e.g., protocol overhead) but not to EBnet and NSI portions of
the interface (e.g., WAN buffering capacity, available bandwidth in T1/T3
circuit)

-Assumptions for Raw data traffic flows

This document along with the EBnet data base will serve as a source for inputs
to ongoing ECS data traffic modeling and analysis. Starting with first delivery in
first week of January 1996, this document will be delivered 2 weeks before the
major design reviews of each ECS Release. In addition, the changed pages (if
any) will be delivered on a quarterly basis in first week of January, April, July
and October throughout the life of ECS contract. If quarterly delivery of
changed pages coincide with or falls very close to one of the ECS major
reviews, the changed pages will not be delivered during that quarter.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative
format specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 1.7,3.2.1.1

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
301/DV1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
System Implementation Plan December 21, 1990

5. DESCRIPTION

This plan outlines the steps by which the implementation of ECS will be
accomplished. This plan will include a schedule of the sequence of releases of ECS
elements at all sites involved and will address testing of individual elements and
overall acceptance testing of ECS for all releases which shall include end-to-end ECS
system testing of functions involving multiple sites.

This plan must be fully compliant with requirements for an evolutionary process
including phased implementation with continual, active, and iterative participation by
users; with prototyping, special studies, and the use of standards; and with
approaches to hardware and software that facilitate evolution of the ECS. This plan
will recognize that the development must be based on experience gained from
implementation of the Version 0 system, and that the resulting system must
incorporate the benefits of experience gained from prototyping efforts performed by
the ECS Contractor and others. This plan must accommodate the fact that some
essential parts of the system, such as the user interface, will evolve throughout the
development cycle.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 1.3,3.2.2.2,3.4.5

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
302/DV1 (P) DATA ITEM DESCRIPTION 200 copies
302/DV2 (F)
3. TITLE 4. DATE
ECS Facilities Plan December 21, 1990

5. DESCRIPTION

Provides the planning necessary to assure that each ECS segment, element,
subsystem, and critical component will meet all requirements for interfacing with the
facilities in which they are located. Provides ECS-wide facility requirements and an
overall physical plan for ECS facilities and operations areas. The plan, especially as
applied to the DAACs, shall be responsive to stated plans of the organization
providing the location for accommodating the ECS requirements for that facility.
Discrepancies between accommodations planned by the host facility and needs of
the ECS Contractor shall be called out.

The Facilities Plan shall, as a minimum, contain a description of the following: the
partitioning of the floor space, the physical layout of the equipment, electrical power
requirements, air conditioning requirements, and antenna foundation requirements. It
shall also provide final equipment layout, mechanical/electrical loads, and functional
arrangement.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval. All facility level drawings
should be in accordance with 500-TIP-3109 and X-673-64-1D.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.2.2

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
304/DV1 DATA ITEM DESCRIPTION 25 copies each
specification
3. TITLE 4. DATE
Segment Requirements Specification DECEMBER 14, 1990

5. DESCRIPTION

This specification shall specify the functional and performance requirements for the
subsystems and components of each ECS segment/element. The document shall
contain, as a minimum, the following sections:

a.
b.

Scope — Definition of purpose and use of each module to be developed.
Applicable Documents — List of all pertinent documentation, including all
documents describing the sources of the requirements.

Definitions.

Major tasks — General description of major tasks to be performed by the
hardware and software.

Detailed Requirements — Description of every requirement within each of
the major tasks.

Inputs — Detailed description of each input to be received and used by the
subsystem or component, including: source, data description, input rate,
frequency of input, quantity of data to be received each input time, format,
procedures and conditions for initiating outputs. Description of each datum
value to be output including units, scaling, weighting, and type.

Outputs — Detailed description of each output to be generated, including:
destination, output rate, frequency of output, formats, quantity of data to be
sent each output time, procedure and conditions for initiating outputs.
Description of each datum value to be output including units, scaling,
weighting, and type.

Exception Conditions — Description of error, out-of-tolerance or abnormal
conditions and the actions required for each.

Special Requirements and Design Constraints — any constrains on the
design, such as: allowable processing time from input through output,
gualitative and quantitative data storage requirements, unique algorithms to
be implemented, processing of various requirements in specified sequences
and times, special parameters.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE

Document 3.3.2.2

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
305/DV3 (P) DATA ITEM DESCRIPTION 25 copies each
305/DV2 (F) specification
305/DV2 (U/D)
3. TITLE 4. DATE
Segment/ Design Specifications December 21, 1990

5. DESCRIPTION
PDR/IDR Version - DID 305/DV3:

The Segment Design Specifications will provide an overview of the segment and its
components, allocate and decompose functional and performance requirements
defined in the Segment Requirements Specification to segment components,
document the design of the segment to this component level and define component
interfaces.

The segment design specifications will define the physical and functional
characteristics of the segment and its components in such detail as to allow the
purchase or development of the components with the level of information contained in
each specification.

The specifications shall contain supporting rationale for any recommendations for the
use of available hardware or existing software. This effort includes the design of a
fully integrated communication capability linking the ECS nodes excluding the SN,
ECOM and EDOS which will be separately designed and provided by GSFC.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.3.2.3

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
305/DV3 (P) DATA ITEM DESCRIPTION 25 copies each
305/DV2 (F) specification
305/DV2 (U/D)
3. TITLE 4. DATE
Segment/Design Specifications December 21, 1990

5. DESCRIPTION (cont'd)

CDR Version - DID305/DV2:

The CDR version of this document will present the detailed design of the segment.
The information will be based on the PDR/IDR version of the document. It will further
decompose the segment design from the PDR/IDR level to the lowest design level.
Final Version at RRR - DID 305/DV2

The final version of each Segment Design Specification shall provide the as-built
configuration of the segment design. It will use the same format as the CDR version,
but will provide the updated information documenting the design using automated
tools.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.3.2.3

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
307/DV2 DATA ITEM DESCRIPTION 25copies each plan
3. TITLE 4. DATE

Segment/Element Release Plans

December 21, 1990

5. DESCRIPTION

These Release Plans are system-wide with specific plans developed for a select set
of functions and capabilities assigned to each of the components (e.g., hardware or
software) of a specific segment/element. The Release Plans include schedules and

resources allocated to each of the components.

The Release Plans will include schedules for the element builds and will map the

builds into releases, if appropriate.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.3.2.1
Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
308/DV2 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Software Development Plan December 21, 1990

5. DESCRIPTION

Describes the methodologies the Contractor will use to develop and document the
ECS software. Provides a systematic approach to software development, using NASA
Software Documentation Standard Engineering Program, NASA-STD-2100-91, to
tailor those software engineering practices to specifically suit ECS needs. The plan is
used by the government to monitor the procedures management, and contract work
effort of the organizations performing software development. This plan shall also
describe the ECS Automated Data Processing Equipment (ADPE) to be used in the
software development environment and the software migration plan.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.2.2

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
308/DV2 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Software Development Plan December 21, 1990

5. DESCRIPTION (cont'd)
The Software Development Plan shall include, as a minimum, the following:
a.

b.

Description of all software development phases, including associated
deliverables and documentation.

Description of development and documentation methodologies to be used for
requirements analysis, preliminary design, critical design, product
specification, code and unit testing, integration and testing of deliverable
Computer Software Configuration Items (CSCIs).

Description of requirements traceability mechanisms to be used through the
entire development cycle.

Software engineering and coding standards, a description of the standards,
and citation of references.

Annotated outline of all design documents, requirements documents, and test
plans.

Description of test plans, from initial unit test through Release integration
testing.

Description of automated tools to be employed for software development and
control, and plans for obtaining them.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE

Document 3.2.2.2

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
311/DV1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Database Design and Database Schema December 21, 1990
Specifications

5. DESCRIPTION

The relationships among files in the data base are described, as well as the
interactions between the database files and the Computer Software configuration
Items (CSCI), including any Data Base Management Systems.

The Database Design and Database Schema Specifications document serves to
communicate database design decisions to NASA and guide the implementation of
the database.

The Database Design and Database Schema Specifications document is used by the
Contractor during the detailed design and implementation of the CSCI. It is entered
into the Developmental Configuration of the CSCI.

Upon the completion of the Physical Audit , the Database Design is incorporated into
the ECS Software Product and becomes a part of the Product Baseline.

The Database Design and Database Schema Specifications is used to describe in
detail the contents and structure of both global and local data bases.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.3.2.3

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
313/DV3 (P), DATA ITEM DESCRIPTION 25copies each ICD &
313/DV3 (F) version

3. TITLE 4. DATE

ECS Internal ICDs

December 21, 1990

5. DESCRIPTION

The ECS Internal ICDs define the interfaces between the ECS segments and
elements such that each ECS segment and element will meet all requirements for
interfacing with the other ECS segments and elements and their facilities.

At PDR/IDR these ICDs (P) shall contain the functional descriptions of the interfaces.
At CDR these documents shall define the segment and element-level , physical,

electrical, software, hardware, and data relationships internal to ECS including data
flow and transfer rates. Figures and tables shall be used as necessary to define

interface characteristics.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.3.24
Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
317/DV1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Prototyping and Studies Plan December 21, 1990

5. DESCRIPTION

To support the evolution of design and requirements of the ECS Project, a
Prototyping and Studies Plan will be developed. The purpose of the prototyping will
be to test and evaluate alternative concepts, approaches, or implementations (which
may involve newly developed technology) of ECS functions. The Prototyping and
Studies Plan will define the procedures used by the ECS Contractor to solicit and
introduce special studies and prototypes involving analyses of specific areas of
concern. This plan will specify how proposed prototypes and studies are introduced
to the government and science community, and the steps necessary for government
approval prior to starting a prototype or study. Each proposal published as a white
paper, will

identify functional areas for which prototyping is required

describe the approach being taken for the prototype development

define expected cost and schedule

define types and dates of prototype reviews

describe the prototyping activity.

P20 TO

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.3.3.1

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
318/DV3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Prototyping and Studies Progress Reports

December 21, 1990

5. DESCRIPTION

Describes progress on each ongoing prototyping and study effort. Submitted as part

of the Monthly Progress Reports.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format

specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.3.31
Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
319/DV1 DATA ITEM DESCRIPTION 25 copies each plan
3. TITLE 4. DATE
Segment/Element Integration & Test Plan December 21, 1990

5. DESCRIPTION

The Segment/Element Integration & Test Plan details the approach and schedule for
integrating and testing each segment and element and verifying that the system
complies with the ECS design specifications. The Plan identifies a schedule for
performing such activities and the need for special resources. Describes responsible
organizations. Provides the program manager and test personnel with a systematic
approach to show that all of the requirements of the system have been satisfied by the
integrated subsystems.

This plan includes material at the Segment and Element level as appropriate.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.3.5

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
322/DV3 DATA ITEM DESCRIPTION 25 copies each test
3. TITLE 4. DATE
Segment/Element Integration & Test December 21, 1990
Procedures

5. DESCRIPTION

Defines the step-by-step procedures for implementing each test identified in the
Segment/Element Integration & Test Plan.

Tests will cover segment/element operations and interfaces between elements. These
test procedures shall define the specific objectives, event sequences, support
requirements, configuration identification, and testing procedures for each test
performed during segment/element testing.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.3.21
Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
324/DV3 DATA ITEM DESCRIPTION 25 copies each report
3. TITLE 4. DATE
Segment/Element Integration & Test December 21, 1990
Reports

5. DESCRIPTION

Documents the results of testing the hardware and software subsystems for each
element.

These test reports document tests performed at any level in the system. They contain
test logs recording the exact history of the testing, include the name and number of all
tests and the results of each test, describe in detail any deviations from the test
procedures, and provide a detailed test history. They also contain an overall analysis
(test evaluation) of the functional capabilities of the subsystems as demonstrated by
the test and include any deficiencies, limitations, or constraints inherent in the
subsystem that was detected during testing.

The test report shall adequately summarize the results of verification tests and shall
be prepared in such a manner that relates the test results to the verification
requirements for each item under test. As a minimum, the following shall be included
in the report:

a. Test Identification. Identify the specific test as shown on the test procedure.
b. References. Applicable System Test Plan and Test Procedures.
c. Test Results to Include:

1) Identification of those planned objectives for which actual test results were
identical with the expected results and those which were within specified
tolerance. For the latter case, actual test results shall be shown.

2) Identification of those planned objectives for which actual test results differ
from expected results beyond specific limits.

3) Identification of any planned test objective for which actual results were
not obtained. Reasons for not fulfilling such objectives shall be stated.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.35

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
324/DV3 DATA ITEM DESCRIPTION 25 copies each report
3. TITLE 4. DATE
Segment/Element Integration & Test December 21, 1990
Reports

5. DESCRIPTION (contd)

4) Identification of any false or aberrant behavior noted during the test or
subsequent analysis. Note that any such behavior that can prevent the
system from accomplishing its mission objectives can be a basis for

rejection.

d. Recommendations. Recommendations for subsequent action shall be stated,
based on the test results, and may include:

1) Redesign of a particular component or computer program to enable the
system to meet a specific requirement which was not fulfilled.

2) Revision to a Development Specification or the System Specification in
cases where the test results disclose ambiguity or conflicting
requirements.

3) Conducting additional tests to fulfill objectives for which results were not

accepted.

e. Test Plan and Procedure Changes. Any deviations from the approved test
plans/procedures that were followed during official conduct of the test shall be
documented as revision pages to the affected documents and shall be
appended to the report. Acceptance of the report shall also constitute
acceptance of the appended changes.

6. FORMAT
7. DELIVERY
8. TYPE 9. SOW REFERENCE
Document 3.35
Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
326/DV3 DATA ITEM DESCRIPTION 25* copies
3. TITLE 4. DATE

Monthly Tabulation of Software Errors

December 21, 1990

5. DESCRIPTION

Contains a cumulative log of software errors found by the integration team and the

Independent Acceptance Test Organization (IATO).

Errors shall be tabulated by the major subsystem and versions affected and
categorized by the severity of the effect on further testing and overall system
operation. Multiple occurrences of the same error, to the extent identified, shall be
combined into one entry. Errors shall also be noted as to their reproducibility or
sporadic nature. Fields shall be provided to identify the specific software module in

error, where known, and the solution when provided.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.3.5
Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
329/DV2 DATA ITEM DESCRIPTION 25 copies each plan
3. TITLE 4. DATE
Segment/Element Development Plans December 7, 1990

5. DESCRIPTION

This plan will identify the implementation approach for the development of each
segment and element, including the development and incorporation of prototypes and
the partitioning of the task into blocks and builds.

Development Plans provide detailed plans of schedule, and technical development
factors required to implement each segment/element.

A Development Plan shall be prepared for each segment/element. The plans shall
identify a phased implementation approach for the development of each
segment/element and allocate segment/element functions among the phases. The
plans shall show the organizations of the development effort to the lowest level of the
Work Breakdown Structure (WBS). Technical efforts, and schedules associated with
the development shall be defined consistent with overall system development plans.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.3.2.1

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
331/DV3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Prototyping and Studies Final Report

December 21, 1990

5. DESCRIPTION

This Report documents the completed prototyping and study activities. It summarizes
the approach taken for each prototyping or study activity and the level of effort and
schedules, documents, and revisions to the original plans as required and documents

the results of each activity or study.

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.3.31
Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
332/DV3 DATA ITEM DESCRIPTION 25* copies
3. TITLE 4. DATE
Release Experience Report December 21, 1990

5. DESCRIPTION

This report details comments, criticisms, and suggestions from the Science Advisory
Panel, DAAC science advisory panels, program and project scientists, and science
users of each Release. This report shall include the Contractor's assessments and
responses, in the science user feedback. It shall propose prototyping efforts to resolve

problems or questions raised with each Release.

This document will also be used to document development information that would be

of use in the sustaining engineering phases.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format

specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.3.1
Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
333/DV1 DATA ITEM DESCRIPTION 100 copies
3. TITLE 4. DATE
PGS Toolkit Users Guide for the ECS May, 1994
Project

5. DESCRIPTION

Details the services available from the ECS to science algorithms. Completely
describes the toolkit bindings and/or UNIX shell command syntax for file access, mass
storage, and other resource allocation, job control parameter passing, error logging
and operator communication, ancillary data services, and execution scheduling
services, and other ervices as needed. Describes the limitations, interdependencies,
and intended use of such services by science algorithms running in the production
environment at a PGS, in the integration and test mode at a PGS, or in the
development and test mode at an SCF.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.35,35

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
401/VE1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Verification Plan December 21, 1990

5. DESCRIPTION

A plan for the verification of each release of the ECS and its main segments,
and their composite elements. The plan shall describe the test, review, and
analysis effort to be conducted at each stage of development of the system and
each level of assembly of hardware and software to demonstrate that the item to
be verified meets the relevant design requirements. The Plan shall be iteratively
updated to reflect system evolution throughout the development life cycle of the
release, with each iteration reflecting the current stage of verification planning at
the current delivery milestone stated in the CDRL.

The Verification Plan shall include:
a. Software test plans (PAR 3.3.3);
b. Overall test matrix.

The overall test matrix summarizes all tests that will be performed within each
ECS Segment and Element on each of its hardware components and
subsystems, on each of its software units and subsystems, and on the combined
hardware-software functional subsystems.

Required by GSFC 42-05-03, 13.1.1.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.6, 3.7

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
402/VE1 DATA ITEM DESCRIPTION 25 copies each plan
3. TITLE 4. DATE
ECS System Integration & Test Plan December 21, 1990

5. DESCRIPTION

Overview delineates the process for integrating the major ECS segments and
elements and verifying that the ECS complies with the system design specification.
Identifies a schedule for performing such activities and the need for special resources.
Describes responsible organizations. Provides the program manager and test
personnel with a systematic approach to show that all system specifications have
been satisfied by the integrated subsystems.

Final outlines the steps by which the implementation of the next ECS Release will be
accomplished. This plan will include a schedule of the sequence of element Threads
and Builds of the new ECS Release. The Plan will address testing of individual
elements and system level integration of the new ECS Release which includes end-
to-end ECS system testing of functions.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.6.1,3.2.24

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
403/VE1 DATA ITEM DESCRIPTION 25 copies each
specification
3. TITLE 4. DATE
Verification Specification December 21, 1990

5. DESCRIPTION

This document stipulates the specific portions or functions of the system design
requirements to be demonstrated by each of the tests and analyses required by the
System Integration and Test Plan (402/VE1) and Acceptance Test Plan (409/VE1)
providing a system level mapping of tests that will be performed for each
implementation of the ECS Release.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.6, 3.7

Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
404/VE1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE

Procedure for Control of Unscheduled
Activities During Verification

December 21, 1990

5. DESCRIPTION

This document shall establish the procedures for controlling, documenting, and
approving all activities not part of an approved verification procedure or software
test procedure. Appropriate real-time decision making mechanisms to expedite
continuation (or suspension) of testing after a malfunction shall be documented.

Required by GSFC 42-05-03, 13.1.4.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.6, 3.7
Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
405/VE3 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE

ECS System Integration & Test Report

December 21, 1990

5. DESCRIPTION

Documents the result of testing the system. Contains a log recording the exact history
of the results of the tests. Describes in detail any deviations from the test procedures
and provides a detailed test history. Contains an overall analysis (test evaluation) of
the functional capabilities of the system as demonstrated by the test. Includes any
deficiencies, limitations, or constraints inherent in the subsystem that were detected

during testing.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.6.1
Revision A 64 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
409/VE1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
ECS System Acceptance Test Plan December 21, 1990

5. DESCRIPTION

This plan must satisfy the philosophy of the Verification Plan (DID 401/VE1) while
providing the more rigorous atmosphere of formal testing. The Plan delineates the
tests and acceptance criteria for the system as well as the schedule for the tests.
Includes a verification matrix for traceability to the system requirements. Includes
discussion of any limitation assumed in acceptance testing that would not allow the
system to be accepted in the operational environment. Guides development of the
acceptance test procedures and the acceptance test report.

The test plan shall provide detailed descriptions of all aspects of the test program
covering such items as:

* Purpose of each test as derived from Operations Scenarios (DID 605/0P2) and

user feedback;

» Sequence of each series of tests;

» Schedule of tests to be performed,;

» Definition of all tests scheduled;

* Definition of test support requirements;

» Hardware/Software to be tested;

* Facility requirements;

» Criteria for test item acceptance/rejection.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.2.4,3.6.2

Revision A 73 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
411/VE1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
ECS System Acceptance Test Procedures December 21, 1990

5. DESCRIPTION

Contains the step-by-step procedures for implementing each formal test in the
acceptance test procedure, including the detailed procedures for data reduction and
analysis of the test results. Includes description of pretest requirements, test
limitations, and the overall test schedule. (Test schedule includes test briefing, formal
conduct of the test, and debriefing.)

The Acceptance Test Procedures shall define the specific objectives, event
sequences, support requirements, configuration identification, and testing procedures
for each acceptance test or series of test to be performed during acceptance testing of
the ECS.

Procedures shall identify test requirements for the item or unit under test and shall
follow the outline of the test plan. Individual requirements shall be verified in such a
manner that expedites review of the acceptability of the item under test. Test
procedures shall be written such that they are concise, easily understood by testing
personnel, and establish definitive accept/reject criteria for the items under test. As a
minimum, the following information shall be included in the procedures:

a. Nomenclature and identification of the test article or material. Identification of
test configuration and any differences from the as-designed configuration;

b. Identification of objectives and criteria to be inspected or tested, including
values, with tolerances, for acceptance or rejection;

c. Characteristics and design criteria to be inspected or tested, including values,

with tolerances, for acceptance or rejection;

Description, in sequence, of steps and operations to be taken;

e. ldentification of system resources and computer software required.

Q

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.6.2

Revision A 74 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
411/VE1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
ECS System Acceptance Test Procedures December 21, 1990

5. DESCRIPTION (contd)

f.

Procedures shall be prepared in logical format and should correlate as applicable to
the corresponding test plan (paragraph 3.3.3 and 3.2 of the ECS PAR). The format
may provide blank forms for recording test results and narrative comments in order
that the completed procedure serve as part of the test report.

. Constraints on inspection or testing;

Identification of measuring, test, and recording equipment to be used,
specifying range, accuracy and type;

Certification that required computer test programs, support equipment and test
software have been verified prior to use with hardware under test;

Any special instructions for operating data recording equipment or other
automated test equipment as applicable;

Layouts, schematics, or diagrams showing identification, location, and
interconnection of test equipment, test articles, and measuring points;
Identification of hazardous situations or operations;

Precautions and safety instructions to insure safety of personnel and to prevent
degradation of test articles and measuring equipment;

Environmental and/or other conditions to be maintained with tolerances;

Special instructions for nonconformances and anomalous occurrences or
results;

Specification for facility, equipment maintenance, housekeeping, certification,
inspection, safety and handling requirements before, during, and after the test
activity;

Detailed procedures for data reduction and analysis of the test results.

6. FORMAT

7. DELIVERY

8. TYPE 9. SOW REFERENCE
Document 3.6.2

Revision A 75 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
412/VE2 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
ECS System Acceptance Test Report December 21, 1990

5. DESCRIPTION

Documents results of the formal acceptance of the system. Contains a test log
recording the exact history of the testing. Contains the name and number of all tests
and the results of each test. Describes in detail any deviations from the test
procedures and provides a detailed test history. Contains an overall analysis (test
evaluation) of the functional capabilities of the system as demonstrated by the test.
Includes any deficiencies, limitations, or constraints inherent in the subsystem that
was detected during testing.

The test report shall adequately summarize the results of verification tests and shall
be prepared in such a manner that relates the test results to the verification
requirements for each item under test. As a minimum, the following shall be included
in the report:

a. Test Identification. Identify the specific test as shown on the test procedure.
b. References. Applicable System Test Plan and Test Procedures.
c. Test Results to Include:

1) Identification of those planned objectives and for which actual test
results were identical with the expected results, were within specified
tolerance. For the latter case, actual test results shall be shown;

2) Identification of those planned objectives for which actual test results
differ from expected results beyond specific limits;

3) Identification of any planned test objective for which actual results were
not obtained. Reasons for not fulfilling such objectives shall be stated;

4) ldentification of any false or aberrant behavior noted during the test or

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.6.1,3.6.2

Revision A 76 June 2, 1994

subseqt



423-41-03

1. NUMBER 2. QUANTITY
412/VE2 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
ECS System Acceptance Test Report December 21, 1990

5. DESCRIPTION (cont'd)

5) For each hardware test, the report shall contain as a minimum the
information described in paragraph 3.1.5 of the ECS PAR.

.d. Recommendations. Recommendations for subsequent action shall be stated,
based on the test results, and may include:

1) Redesign of a particular component or computer program to enable the
system to meet a specific requirement which was not fulfilled.

2) Revision to a Development Specification or the System Specification in
cases where the test results disclose ambiguity or conflicting
requirements.

3) Conducting additional tests to fulfill objectives for which results were not
accepted.

e. Test Plan and Procedure Changes. Any deviations from the approved test
plans/procedures that were followed during official conduct of the test shall be
documented as revision pages to the affected documents and shall be
appended to the report. Acceptance of the report shall also constitute
acceptance of the appended changes.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.6.2

Revision A 77 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
413/VE3 DATA ITEM DESCRIPTION 25 copies monthly after
acceptance testing begins
3. TITLE 4. DATE
Discrepancy Reports December 21, 1990

5. DESCRIPTION

Provides a complete description of any variances in the design and "build to"
specifications versus the capability of the delivered system. Provides analysis of the
final acceptance testing and a comparison between the system described in the SRR
and the delivered system. Provides material to be considered in the Operational
Readiness Reviews (ORR).

This document shall be based on the results of the final acceptance testing of the
system. It shall define all deviations between the system as described in the ECS
Requirements Specification and the delivered and tested system. This report shall be
used at the Operational Readiness Review for the system to approve the readiness of
the system for full-scale operation.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.6.2

Revision A 78 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
414/VE1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE

ECS System Integration & Test Procedures

December 21, 1990

5. DESCRIPTION

Defines the procedures to accomplish system level end-to-end tests to demonstrate
the operational capability of the ECS system and test the system interfaces. These
procedures shall define the specific objectives, event sequences, support
requirements, configuration identification, and test or series of tests performed during

system testing.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.6.1
Revision A 79 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
415/VE1 DATA ITEM DESCRIPTION 25 * copies
3. TITLE 4. DATE
Acceptance Testing Management Plan December 21, 1990

5. DESCRIPTION

Describes the charter of the organization and details the responsibilities, methods
and general procedures to be used by the Independent Acceptance Test
Organization (IATO) and how it will interface with the development organization(s),
Contractor management personnel and with the Government.

This Acceptance Testing Management Plan will detail how:

@ paooTp

Test items are to be delivered to the IATO;

Test plans and procedures will be prepared and reviewed;

Tests will be conducted;

Discrepancies will be documented and tracked,;

Discrepancies will be reported to the development organization(s);
Resolution of discrepancies will be retested and certified;

Test items will be delivered to the configuration management organization for
baselining and control upon successful completion of acceptance testing.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.6.2
Revision A 80 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
501/PAl DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Performance Assurance Implementation Plan February 27, 1991
(PAIP)

5. DESCRIPTION

Describes the performance assurance activities to be used by the project to ensure
that the products delivered comply with mission requirements. Details the
performance assurance activities to be carried out by the project, defines the
schedule of the activities, shows the performance assurance organization, and
describes its relationship to the project organization and other outside organizations.
Addresses the establishment of a program to audit the system development and the
preparation and maintenance of performance assurance standards and procedures.
Addresses specific activities of the performance assurance organization within each
phase of the system development life cycle

The plan shall include the areas of hardware, software, operational, and RMA
procedures.

Hardware:

The hardware portion of this plan will address, as a minimum the following activities —
Installation, equipment maintenance, equipment modification, and repair;
Test, repair, and calibration of precision measurement equipment;

Receiving inspection and stock control;

Controlling nonconforming items;

Control of purchased equipment;

Failure reporting and corrective action;

Preservation, packing, marking, and shipping procedures.

Software:
The software portion of the plan describes the Contractor's approach for implementing
the software performance assurance program. It contains Contractor's software
performance assurance program tailored to the Project that meets or exceeds the
requirements of SMAP-GB-A201.

(cont'd)

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7,3.7.1,3.7.2,3.8.1.5

Revision A 81 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
501/PAl DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Performance Assurance Implementation Plan February 27, 1991

5. DESCRIPTION (contd)

Operational Procedures:
The operational procedures portion of the plan defines management responsibilities
and organizations.

RMA Program Plan:

The RMA Program Plan portion of the PAIP describes the approach for the
coordinated program of RMA activities in the ECS and the effort involved in each RMA
task and a corresponding schedule related to ECS program milestones.

Required by GSFC 420-05-03, { 1.3.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7,3.7.1,3.7.3,3.8.1.5

Revision A 82 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY | cHo7
502/PA3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Contractor's Practices & Procedures March 1995 | cHo7
Referenced in the PAIP
5. DESCRIPTION
One copy of each procedure and documented instruction referenced in the
PAIP.
Required by GSFC 420-05-03, 11.3.2.
6. FORMAT
As required by Specification for Document Formats, 500-TIP-2110. Alternative
format specifications require government review and approval.
7. DELIVERY
Neutral File Format; Approved electronic media.
8. TYPE 9. SOW REFERENCE
Document 3.7,3.7.1
Revision A 83 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
503/PA3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Performance Assurance Status Report April 9, 1991

5. DESCRIPTION

The Contractor shall submit Performance Assurance Status Reports which include
pertinent information and the status of items as listed below as well as those in the

PAR:

TOS3ITATTIQ@QTOL0T

Key organization and personnel changes;

Significant assurance problems;

Safety issues;

Hardware inspection and test activities;

Software and system verification activities;

Procurements and subcontract assurance programs;

Audit reports summaries of internal and subcontractor audits;
Summary reports of Contractor reviews;

Alert surveys;

Results of trend Analyses;

Status summaries of open software nonconformance reports;
Status summaries of open malfunction reports;

. Operating failures;

Repair/replacement maintenance events;
Unavailability of required spares and attendant delays;
Significant operations or maintenance problems.

(may be part of Monthly Progress Reports)

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format

specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE

Document 3.7,3.7.1,3.7.2

Revision A 84 June 2, 1994




423-41-03

1. NUMBER 2. QUANTITY
504/PA1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE | cH14
Data on Previously Designed Hardware December 21, 1990
and Software

5. DESCRIPTION

Data to show that the existing-design hardware and the previously designed
software (other than those developed for an earlier release of the ECS) meet the
ECS requirements:

a. Hardware. Reliability, maintainability, and availability (RMA) data on all
procured hardware units adequate to support the design and evaluation of
a ground system meeting ECS requirements. This includes procurement
specifications for all units that state the applicable RMA data requirements,
the hardware interface design requirements, and the quality conformance
criteria. This also includes data to demonstrate that the delivered hardware

meets

b. Software. Data on all previously developed software proposed for ECS use
must include:

1) A comparison of the software requirements for the existing software
item with the requirements for the program's function on EOSDIS and
evidence that each design and interface requirement for the existing
item will meet the corresponding EOSDIS requirement without
interference with other functions.

the specified requirements.

(cont'd)

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative
format specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media

8. TYPE 9. SOW REFERENCE
Document 3.7,3.7.1
Revision A 85 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
504/PA1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Data on Previously Designed Hardware December 21, 1990
and Software

5. DESCRIPTION (contd)

2)

3)

4)

5)

Documentation derived from the verification and validation (V&V) records
of the previous program under which the software was developed to show
the directness of applicability of each requirement, characteristic, and
function verification from the previous use to the corresponding ECS
requirement. For any parts of the previous V&V program that are not
identical with the corresponding V&V requirements for ECS, the
differences shall be documented, the acceptability of the previous V&V for
EOS shall be justified, and additional measures planned to demonstrate
the suitability of the software item for ECS shall be described.

Identification of all waivers and deviations accepted on the previous
program which potentially involve this software. If any of these waivers or
deviations affect a software design requirement of the previous program
that is also a requirement of the ECS, describe what will be done to
achieve compliance or provide a rationale and supporting information
stating why the difference is considered acceptable.

Description of mission experience with the previously developed
software including, in particular, a description of all problems or
anomalies potentially involving this software, their cause, and any
corrective action that was taken as a result.

Description of the additional testing planned to demonstrate the
compatibility of the previously developed software with the ECS software
and hardware, and identification of the measures to be taken to ensure
that the previously developed item does not introduce unwanted effects
potentially resulting in malfunctions or conflicts in system operation.

Required by GSFC 420-05-03, 1.4.

6. FORMAT

7. DELIVERY

8. TYPE 9. SOW REFERENCE
Document 3.7,3.7.1

Revision A 86 June 2, 1994

| cH14



423-41-03

1. NUMBER 2. QUANTITY
505/PA3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Description of Contractor and
Subcontractor Audit Programs (in PAIP)

December 21, 1990

5. DESCRIPTION

Contractor's plan of program to audit effectiveness of its internal performance
assurance system and those of its subcontractors and suppliers to ensure compliance
with the provisions of the Implementation Plan and the contract.

Required by GSFC 420-05-03, 1.9 and 1.9.1.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 87 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
506/PA3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Audit Reports December 21, 1990

5. DESCRIPTION

A documented account of each audit shall be provided for the record and to
management of the audited organizations with recommendations for correction of

deficiencies.

Summaries of the Audit Reports shall be included in the Performance Assurance

Status Reports.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format

specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7,3.7.1
Revision A 88 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
508/PA1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Responses to Review Team
Recommendations and Action Items

December 21, 1990

5. DESCRIPTION

Written responses to questions and action items established by the review team at

each review are required by GSFC 420-05-03.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 34
Revision A 89 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
510/PAl DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Summary Reports of Contractor Reviews

December 21, 1990

5. DESCRIPTION

A summary report of each Contractor review occurring each month is to be provided
with the monthly Performance Assurance Status Report, as required by GSFC 420-

05-03.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document N/A
Revision A 90 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
511/PAl DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Maintainability Demonstration Plan December 21, 1990

5. DESCRIPTION

This is a plan of the maintainability demonstration tests to be conducted to verify the
capability of the planned maintenance activities to meet the operational
availabilities/mean down times stated in the ECS F&P Specification for identified
system functions. Other objectives of the tests are to evaluate the adequacy of fault
detection or isolation methods and the ability to achieve LRU replacements or on-
site repairs to meet criteria stated in the Maintenance Plan. The Maintainability
Demonstration Plan shall identify and outline the test specification requirements of
each individual test plan for each of the planned demonstration tests.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7

Revision A 91 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
512/PA1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Maintainability Demonstration Test Plans December 21, 1990

5. DESCRIPTION

Test plans for each of the individual demonstration tests included under the

Maintainability Demonstration Plan.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format

specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7

Revision A 92

June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
513/PA2 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Hazard Analyses December 21, 1990

5. DESCRIPTION

These are documented analyses identifying both hardware and software hazards for
each Element and Segment in the ECS. In the hardware area, the analysis shall
identify hazards to personnel and to the equipment. In the software area, the
analyses shall focus on the software critical items (see par. 6.4 of ECS PAR) and
examine the potential malfunctions (hazards) that can result in damage to or loss of

the flight hardware or the mission, including loss of critical science data.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format

specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 93 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
514/PA2 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Security-Sensitive Items List

December 21, 1990

5. DESCRIPTION

This is a list of the software and hardware items that are sensitive to loss, tampering,
or misuse that can result in potential harm to EOSDIS functions (see also par. 5.5 of
the ECS F&P Specification). Any whose sensitivity is considered to be "significant”
(as determined by the Project) shall be identified on a security-sensitive items list.
For each listed item, the list shall show the potential types of interference that can
occur, their impact, and measures planned for security control.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 94 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
515/PA2 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Availability Models/Predictions December 21, 1990

5. DESCRIPTION

These are mathematical models of the system that represent an ECS design which
meets specified availability goals for the system functions. The modeling shall
include the development of reliability block diagrams and shall be performed for
each Segment and Element in the ECS and for each operating function of each
Element. The models shall be based on allocation of reliability to the functions within
the ECS design and shall employ the vendor- provided unit reliability data for the off-
the-shelf hardware and derived reliability data for custom designed components
making up the system design. While the model shall represent the overall ECS,
software "reliability" shall be represented by a reasonable estimate (with supporting
rationale), and the tradeoff/allocation activity shall emphasize the hardware reliability
and maintainability and include operational considerations. Redundancy decisions
and spares provisioning (logistics planning) shall be based on reliability and
maintainability analyses .

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7

Revision A 95 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
516/PA2 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Reliability Predictions December 21, 1990

5. DESCRIPTION

Reliability predictions are required to support the availability modeling activity.
Where vendor-supplied reliability data at the purchased-hardware unit level (or at
lower levels of assembly, in selected cases) are not available, or in the case of
custom designed hardware, the Contractor shall perform reliability predictions in the
following order of priority:

1. Use historical or comparability data for like items using similar technology in
similar environments.

2. Use Appendix A of MIL-HDBK-217F, Parts Count Reliability Prediction
Methodology.

The predictions shall account for the generic part types, piece parts quality levels,
and the equipment environment.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7

Revision A 96 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
517/PA2 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Failure Modes and Effect Analyses(FMEA) December 21, 1990
and Critical Items List (CIL)

5. DESCRIPTION

This is an analysis of the critical command and control systems of the Flight
Operations Segment (FOS) to identify potential catastrophic and critical failures so
that susceptibility to the failures and their effects can be eliminated from the ECS.
The output of the analysis will include a listing of all failure modes and severity level
of the failure effects. The FMEA process shall be performed iteratively, starting early
in the design phase, to ensure that the design and changes resulting from design
reviews, analyses, waivers or deviations, operations changes, sustaining
engineering activity, or other reasons do not introduce unrecognized new failure
modes or criticalities into the system.

The FMEA shall be conducted at the equipment level LRU, or equipment level as
appropriate for all FOS subsystem functions. Potential subsystem-level catastrophic
and critical failure modes shall be analyzed to the extent necessary to identify single
LRUs that could cause the failures.

The analysis shall be directed to reveal any single failure points in the FOS
components that provide critical real- time functions so that such failure points can be
eliminated. Potential catastrophic failures that cannot be eliminated from the system,
and all potential critical failures (as defined in the ECS PAR), shall be itemized on a
Critical Items List (CIL), attached to the FMEA. Justification for retention of each item
listed shall be included.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7

Revision A 97 June 2, 1994

CHO05



423-41-03

1. NUMBER 2. QUANTITY
518/PA3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Maintainability Predictions

December 21, 1990

5. DESCRIPTION

Maintainability predictions shall be made showing the capability of the
system/component/LRU to meet the allocated mean time to repair and/or the
specified mean down time requirements. The predictions shall be made using MIL-
HDBK-472, Prediction Procedure Il. The predictions shall identify and document
mean-time-to-repair (MTTR) and mean-down-time (MDT) requirements throughout
the system, derived from the reliability analyses and tradeoffs. The MTTR
requirements shall be broken down to the line replaceable unit (LRU) level to
establish requirements for logistics planners. The top level of maintainability
requirements shall be allocated to the planned levels of repair.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 98 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
519/PA3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Maintainability Demonstration

Test Reports

December 21, 1990

5. DESCRIPTION

Reports of the results of each of the individual demonstration tests included under

the Maintainability Demonstration Plan.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format

specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 99 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
520/PA2 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Software Critical Items List

December 21, 1990

5. DESCRIPTION

These are lists of ECS software Computer Program Configuration Items (CPCIs) that
have a critical command, control, or data receiving or storage function, such that a
malfunction may result in damage to or loss of the flight hardware or the EOS
mission, including the loss of critical science data. These software CPCls are called
"software critical items," and identify those items that require appropriate
management attention and safety program actions for each release. Updates are
provided as required for any changes related to a release.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE
Document

3.7

9. SOW REFERENCE

Revision A

100

June 2, 1994

CHO6



423-41-03

1. NUMBER 2. QUANTITY
521/PA3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Software Nonconformance Reports (formal) December 21, 1990

5. DESCRIPTION

A separate report is required for each nonconformance discovered in the software
and software documentation.

The nonconformance reporting and corrective action process shall begin with the
integration and test phase. Initially a closed-loop system managed by the
development activity may be used. Formal reporting of software nonconformances
for each software product shall begin with the establishment of its initial product
baseline and shall interface with the software configuration management process
such that change control is effected, and that reported nonconformances and change
requests are so identified and processed.

For formal software nonconformance reporting, an appropriate format shall be used
which includes at least the following minimum set of data items:

a. Unique report identification number;

b. Software product identification (including version number);
c. Originator;

d. Origination date;

e. Report title (i.e., very brief description of the discrepancy);

f. Discrepancy summary (fuller description of the discrepancy);

(cont'd)

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7

Revision A 101 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
521/PA3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Software Nonconformance Reports (formal)

December 21, 1990

5. DESCRIPTION (contd)

g. Status (progress toward closure);

h. Discrepancy source (e.g., hardware, firmware, software, etc.);

i. Discrepancy criticality category (see par. 6.4);

j. Proposed corrective action;515/PAl(continuation of) Software
Nonconformance Reports (formal) k. Corrective action taken (including
version identification of the corrected product and date);

I. Test verification of corrective action (and date);

m. Closure date and authority signature.

The information shall be provided in hard copy and in a computer readable form
which shall be as an ASCII file (with hard-copy documentation of file structures and
file names). The required medium is flexible disk(s) compatible with IBM-PC DOS or
MS DOS. The disks may be (1) 5.25 inch, double- sided, double-density (DS-DD),
360 kilobyte, (2) 5.25 inch high density (HD), 1.2 megabyte, (3) 3.5 inch, DS-DD, 720

kilobyte, or (4) 3.5 inch, HD, 1.4 megabyte.

6. FORMAT
7. DELIVERY
8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 102 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
522/PA2 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Integration and Inspection Flow Plan December 21, 1990

5. DESCRIPTION

This is a plan that covers ECS hardware activities from receipt of hardware items
through integration, test, and operational use of the system. It shall include the

inspection and test points, and Government inspection points.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format

specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7

Revision A 103

June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
523/PAl DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Contractor Workmanship Procedures
Proposed Instead of NASA NHBs

December 21, 1990

5. DESCRIPTION

The requirements of NHB 5300.4(3A), NHB 5300.4(3G), NHB 5300.4(3H), NHB
5300.4(3I), NHB 5300.4(3J), and NHB 5300.4(3K), shall be implemented, as
appropriate in procurement, maintenance, and fabrication activities. If the Contractor
has, and proposes to use, his existing processes, specifications and/or procedures
which implement the above requirements, the Contractor shall submit a comparison
matrix for each of the proposed documents, noting deviations from the corresponding

NASA documents cited above.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 104 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
524/PAl DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

New or Critical Processes,
Specifications, and/or Procedures

December 21, 1990

5. DESCRIPTION

Any processes, specifications, and/or procedures identified as "New" and/or

"Critical" (submitted for evaluation of acceptability).

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format

specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 105 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
525/PA3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Training and Certification Records

December 21, 1990

5. DESCRIPTION

Records shall be maintained of the training, testing, certification, and recertification
status of personnel performing manufacturing, integration, inspection, operations,

and maintenance activities.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 106 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
526/PAl DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Standard Repair Procedures December 21, 1990

5. DESCRIPTION

These are documented procedures for the repair of hardware defects or damage
which tend to recur commonly. They are termed "Standard Repair Procedures".

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format

specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 107 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
527/PAl DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Request for Waiver

December 21, 1990

5. DESCRIPTION

Documented Waiver Requests for Contracting Officer approval are required for any
MRB-proposed disposition of defective hardware that may adversely affect the
safety, reliability, durability, performance, interchangeability, or other basic features

of the hardware.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 108 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
528/PAl DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Request for Delegation of MRB Authority

to a Supplier

December 21, 1990

5. DESCRIPTION

Where the Contractor proposes to delegate MRB authority to a supplier, documented

NASA approval must be obtained.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 109 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
529/PA3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Malfunction/Failure Reports (MRS) December 21, 1990

5. DESCRIPTION

A malfunction or failure report (MR) shall be written for any departure from design,
performance, testing, or handling requirement that may affect the function of the ECS
hardware or compromise mission objectives.

Reporting of ECS hardware failures shall begin with the first power application at the
lowest level of assembly or the first operation of a mechanical item;

ECS software nonconformance reporting within this over-all reporting system shall
begin when the software is used with the ECS hardware any time after the beginning
of the acceptance test activity on the software involved in the malfunction. (See also
DID 515/PA1.)

The MR data shall be submitted in hard copy and in a computer readable form which
shall be as an ASCII file (with hard-copy documentation of file structures and file
names). The required medium is flexible disk(s) compatible with IBM-PC DOS or MS
DOS. The disks may be (1) 5.25 inch, double- sided, double-density (DS-DD), 360
kilobyte, (2) 5.25 inch high density (HD), 1.2 megabyte, (3) 3.5 inch, DS-DD, 720
kilobyte, or (4) 3.5 inch, HD, 1.4 megabyte. The hard copy updates shall be made as
the updating actions occur on each MR, and the iteration submitted to the GSFC for
closure shall include a copy of all referenced data and shall have had all corrective
actions accomplished and verified.

The submittal of the data in the above specified computer readable form shall be in
monthly composited updates of all currently open malfunction reports (with each data
item separately identified to its respective MR). When each MR is closed, the next
monthly computer composite shall carry the closure update of all Form 4-2 data on
that MR.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7

Revision A 110 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
530/PA1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Closeout Submittal of
Malfunction/Failure Reports (MRS)

December 21, 1990

5. DESCRIPTION

The closure iteration of each MR documents the completion of required closure
actions. At this point, the Failure Review Board chairman, denoting approval of the
entire Board, shall sign the MR closeout before submitting it for NASA closeout. MRs
shall not be considered closed until signed by the authorized Government

representative.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 111 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
531/PA2 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Spacecraft Orbital Anomaly Report
(SOAR)

December 21, 1990

5. DESCRIPTION

These document each anomaly occurring on the EOS flight hardware or software
during the mission. A SOAR (GSFC Form 4-29) shall be initiated immediately
after the anomaly occurs. Within 72 hours of the occurrence, hard copies shall be
sent to the EOS Mission Operations Manager (MOM) for appropriate EOS action,
follow-up, and closure, and to the GSFC Soar System Manager, Code 302, for
further processing and closure under the SOAR system.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 112 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
532/PA1l DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Environmental Control Plan December 21, 1990

5. DESCRIPTION

This documents the plan for implementation of suitable environmental and
cleanliness controls for all areas used for the operation, storage, maintenance,
repair, inspection, or test of the system equipment. The controls shall be responsive
to the requirements and/or recommendations of the system equipment
manufacturers and to the need for protecting the system and the software media
against contamination, damage or deterioration. Temperature, humidity, and
contamination standards, controls, and monitoring requirements and methods shall
be stated.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7

Revision A 113 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
533/PA1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Responses to Problem Notices and Alerts

December 21, 1990

5. DESCRIPTION

These are Contractor responses to specific NASA inquiries in the form of special
notices (e.g. NASA TWX alerts) of general problems, or selected Government-
Industry Data Exchange Program (GIDEP) Alerts or SAFE-Alerts on specific parts,
materials or safety problems. The Contractor shall notify NASA of any of these Alerts
or problem notices which have or may have an effect on the ECS hardware and any

follow-up action proposed.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 114 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
534/PA1l DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Maintenance Records December 21, 1990

5. DESCRIPTION

During the operational phase, the Contractor shall maintain operational and
maintenance records as required by the ECS Maintenance Plan (DID 613/0OP3).
These data shall be used to support the RMA program (see 5.5 of the ECS PAR)
and to provide logistics data. The maintenance records shall at least include the
following data items:

a. Operating logs for each equipment. Data shall at least include on/off times,
operating time, down time for each maintenance/repair event, equipment rack
access records (times opened/closed, purpose, identification of individuals),
and failure frequency data.

b. Configuration logs for each equipment. Data shall at least include a current
configuration list for the equipment, dates and times of equipment or LRU
installation and removal, and serial numbers of LRUs removed for repair and
for the replacement LRUSs.

c. A system of maintenance work orders and fabrication/repair records covering
pertinent data, including LRU identification, diagnostic data, repair operations
and steps, repair time duration, hardware disposition and routing, spare parts
availability (and resupply delays), test procedure for repaired item and test
results.

The maintenance records shall be maintained and stored in a readily accessible,
identifiable and retrievable form. The records shall be retained at the Contractor's
facility or the ECS facility for the duration of the contract. The maintenance records
shall be available for NASA inspection at the ECS operations work sites and
maintenance sites. Copies of specific documents shall be provided in response to
specific NASA requests.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7

Revision A 115 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
535/PA1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Acceptance Data Package

December 21, 1990

5. DESCRIPTION

An Acceptance Data Package is required prior to submittal of each release of the
ECS for GSFC acceptance. The Acceptance Data Package shall include the

following information with appropriate approvals:

a. Records of the final system configuration audit, including the As-Built
Configuration List of hardware and software (deviations from the as- designed

configuration shall be noted);

b. Results of the system acceptance test program;

c. Test log books, including total operating time and cycle records;

d. List of open items with reasons for items being open and appropriate

authorization/approvals;

e. Deliverable data, instruction material, and equipment for maintenance and

system test;

f. Operating manuals.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.7
Revision A 116 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
601/0OP1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE

Maintenance and Operations Management

Plan

December 21, 1990

5. DESCRIPTION

Describes the Contractor's management organization for ECS operations at GSFC
and the field offices at each of the other ECS sites. Describes the management
system, controls, functions, policies, procedures, and documentation to be utilized in

fulfilling the M&O requirements of each site.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 381
Revision A 117 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
602/0P1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Property Management Plan December 21, 1990

5. DESCRIPTION

Provides for the control of personal property, documenting a continuous audit trail
from receipt of an item until transfer of accountability or disposal. This plan describes

how to maintain:

a. records of all property;
b. untagged controlled equipment to the NASA Property Administrator;
c. the physical inventory of controlled equipment;
d. monthly transaction reports and quarterly property inventory reports;
e. property forms (identifying transferred, shipped, disposed of, or modified.;
f. identification and reporting equipment no longer required; and
g. continuing surveillance to ensure that equipment is properly used and
physically protected.
6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format

specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.8.1.2
Revision A 118 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
603/0P1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Operational Readiness Plan December 21, 1990

5. DESCRIPTION

Describes the process to assure all elements are in a state of operational readiness at
all times, including preparations for mission launches and sustaining levels of
performance of all hardware, software, and personnel for which the Contractor has
M&O responsibility. Provides for regular monitoring of all M&O activities under the
contract. Also includes the Contractor's plan for managing Operational Readiness
Reviews.

This document contains the following sections: Staffing Plan Section, Hardware
Readiness Section, and Software Readiness Section

The Staffing Plan section shall include:

a. The number and qualifications of the person or persons provided to
accomplish each function;

b. The ongoing training to develop and maintain the knowledge, skills, and
techniques required by each function;

c. The provisions for maintaining full and efficient operations during any absence
of Contractor personnel, including supervisors, shift leaders, and specialists;

d. The regular scheduling of the operation of facilities and equipment individually,
and in combination, as elements of subsystems and systems to develop and
maintain familiarity and proficiency in tasks and assignments that may occur
both, infrequently and frequently in meeting the contract requirements; and

e. The demonstration of knowledge and proficiency by a comprehensive group of
tests and exercises that provide a complete and objective measure of
operational readiness.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.8.1.5,3.8.1.5.1, 3.8.1.5.3

Revision A 119 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
603/0P1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Operational Readiness Plan December 21, 1990

5. DESCRIPTION (cont'd)
The Hardware Readiness section plans and procedures shall include:
a.

b.
C.

The Software Readiness section of the plan describes software management and
configuration management activities to be performed on all software maintenance
tasks, and provides rigorous discipline for deliveries, discrepancy reporting,
implementation, and tracking. It contains plans and procedures for assuring the
operational readiness of all software delivered by the Contractor and accepted by the
IATO and for all externally developed (non ECS) software which has successfully
passed operational verification and operational testing.

Current records that indicate the location and status of equipment and
inventories;

Preventive maintenance procedures and schedules;

Reports of problems, malfunctions, or failures, their solutions or corrections,
and analysis and projections that may indicate failure-prone components or
equipment, or long-term degradation;

Failure analysis or malfunction diagnosis procedures that will isolate and
identify end-point failures, degradations leading to failures, and probable
propagation routes of failures through components or subsystems;
Systematic and comprehensive test procedures designed to exercise the
system from the smallest subunit individually through the total interconnection
of all elements into a complete system, including its human elements, that
culminate in a demonstration of total system operational readiness;
Contingency provisions to ensure operational readiness during the temporary
unavailability, either planned or unplanned, of facilities or equipment.

6. FORMAT

7. DELIVERY

8. TYPE 9. SOW REFERENCE
Document 3.8.1.5,3.8.1.5.1, 3.8.1.5.3

Revision A 120 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
604/0P1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
ECS Operations Concept Document May 9, 1995

5. DESCRIPTION

Provides a description of how the ECS will appear to its users, including the assumptions about how
operational tasks will be performed on the systems and how the users will interact with the systems.
Describes the relationship of the functions of the ECS to perform operational and user tasks.

Includes scenarios describing system operations and the interaction of major functions of the
system. Contains scenarios that reflect the scientific requirements for the ECS by providing
representative views of ECS operations.

The Operations Concepts scenarios should flow from a set of high level concepts to release specific
detailed scenarios. The OPS Concept document should be published twice each release cycle.
Once to support the Release Initiation Review (RIR), and the second to support CDR. For both
publications, the primary delivery mechanism would be the EDHS, but a limited number copies
would also be delivered. This document has two basic sections. The first section describes the
overall high level goals and OPS concepts for the ECS project. The second part of the document
has DAAC specific Day in the Life Of..scenarios for the next release that sets the theme, and
describes how the requirements for the upcoming release will be satisfied.

Part one of this document, will only change if there is a major change in the project and should
remain fairly static across releases. Part two will be release and site specific (for the current release)
and make specific references (by name) to detailed scenarios that will eventually be published in the
Operations Scenarios document (DID 605) or Software Development Folders. The main difference
between the RIR and CDR version of DID 604 will be the references to the more detailed scenarios.
The RIR version makes an initial determination of what detailed scenarios need to be written as part
of the design cycle, and the CDR version refeences specific scenarios found in DID 605 or Software
Development Notebooks. Between RIR and CDR an informal version of DID 604 and DID 605 will
be continually maintained as a working notebook.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.2.3

Revision A 121 June 2, 1994
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423-41-03

1. NUMBER 2. QUANTITY
605/0P2 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Operations Scenarios December 21, 1990

5. DESCRIPTION

The Operations Scenario Document specifies the display formats and operational
scenarios that will be implemented in those elements with significant
operator/machine interaction.

The document shall describe the various operational scenarios encountered in day-
to-day operation of the system. Maximum use of graphics and artist's renderings shall
be used for descriptive purposes in sections describing the displays. The document
shall include for all elements requiring operator interaction, a minimum of the
following information:

a. Complete description of each display including exact screen formats.

b. Operational scenarios for each affected element.

c. Descriptions of typical visual displays the operator will find on the display
terminal during specific operations.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.3.2.6

Revision A 122 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
607/0P2 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE

Maintenance and Operations Manual

December 21, 1990

5. DESCRIPTION

Defines maintenance and operations concepts for the system elements and describes
how the elements and subsystems will be operated and maintained. Roles and
responsibilities of the operations personnel shall be described in enough detail to
permit an evaluation of the operational requirements with respect to the individual
hardware and software subsystem requirements. Any special maintenance
requirements imposed by the hardware and software subsystem requirements

analysis shall also be presented.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.8.3.1
Revision A 123 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
608/0P1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
ECS Operations Plan December 21, 1990

5. DESCRIPTION

Provides a description of the way in which the system will appear to its
users/operators and the way in which they will interact with the system. Details how
operational tasks will be performed on the system. Represents a consensus between
development, support, and user groups on the conceptual operation of the overall
system. Serves as an information source during design, implementation, and testing
of the system.

Includes provisions for software operations and scenarios supporting software
operations and the training required. Training plans shall define the function of any
necessary training facilities in personnel training and the methods by which newly
trained personnel will be phased into system operations with minimum effect on those
operations. The Operations Plan shall also include the staffing plans necessary to
implement the Contractor's operations concept.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.2.2.3,3.8.3.1

Revision A 124 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
609/0P1 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Maintenance and Operations Procedures December 21, 1990

5. DESCRIPTION

Provides detailed description of the operations and maintenance procedures for
elements and subsystems. Contains complete operations descriptions for the
subsystem, including the operating modes, formats, and operator controls and
responses for any operator actions. Emphasis is placed on the integrity of the
man/machine interaction to accomplish a system operation within operational and
environmental constraints. Maintenance procedures are described in similar detail
with a step-by-step maintenance plan for each configuration item, specific preventive
maintenance frequencies and durations, and identification of unique maintenance
procedures.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval. All Schematics Level
drawings should be in accordance with 500-TIP-3109 and X-673-64-1D.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.3.2.6

Revision A 125 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
611/0OP3 DATA ITEM DESCRIPTION 25 copies each manual
3. TITLE 4. DATE

Operator's Manuals

December 21, 1990

5. DESCRIPTION

Provides procedures and information for operating each system element/subsystem
and for maintaining a state of readiness to perform the subsystem functions. A manual

is to be developed for each of the ECS elements.

Operations Manuals shall be prepared and maintained for all ECS equipment and
elements requiring operator interaction. The manuals shall contain the procedures
and information necessary to initiate, operate, and monitor the equipment.

6. FORMAT

The operator's manuals should be in accordance with 500-TIP-2111.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.8.3.1
Revision A 126 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
612/0OP3 DATA ITEM DESCRIPTION 25 copies each manual
3. TITLE 4. DATE
Programmer's Manuals December 21, 1990

5. DESCRIPTION

Describes programming aspects of the element computers in sufficient detail to
support software sustaining engineering. Describes the programming aspects of a
computer in sufficient detail to enable a programmer to produce computer software
and to interpret, checkout, troubleshoot, or modify an existing program. Applicable to
all equipment configurations in which the software can be run. Describes a specific
computer and its operation from a programmer's point of view.

The Programmer's Manual provides information to enable a programmer to:
a. produce software in assembly language, machine language, or a higher order
language,
interpret, checkout, troubleshoot, or modify existing software,
use ECS developed system software, and
use software libraries.

coo

The Programmer's Manual is developed for specific host computer(s).

The format of this document shall be compatible with the requirements of the NASA
Integrated Automated Document Program.

If the content of this document is available commercially, the Contractor may, with
NASA approval, substitute the commercially available document for this document.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.8.3.1

Revision A 127 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
613/0P1 DATA ITEM DESCRIPTION 25copies each plan
3. TITLE 4. DATE
COTS Maintenance Plan December 21, 1990

5. DESCRIPTION

Describes policies and procedures to be applied to maintenance of all COTS
hardware and software for which the Contractor has M&O responsibility. Delineates
the preventive maintenance (PM) for all systems/equipment and provides a means for
scheduling its accomplishment; provides a system of records to document all
maintenance, including both PM and corrective maintenance, as well as
modifications; specifies reports to be provided; provides procedures for configuration
control; specifies training requirements and schedules; and defines policies and
procedures for maintaining visibility and control of system problems using
discrepancy reports or similar mechanisms.

Procedures for maintenance of hardware or software include the following:

discrepancy reports (DRS);

investigation of anomalies and inefficiencies;

operational work around;

presentations to the Configuration Management Board;

implementation of modifications to hardware or source code, operational

procedures, user documentation, engineering diagrams, and programmer

documentation as appropriate;

» test plan and test procedures for the system modification;

* DR resolution, modified documentation, test plan and procedure and the test
results to the CCB and to the IATO for acceptance testing prior to installation;

* installation of the DR resolution after acceptance by the IATO and the CMB;

» notification of operational personnel and affected users of the DR resolution

and installation schedule prior to installation.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.8.3.2

Revision A 128 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
614/0P1 DATA ITEM DESCRIPTION 100 copies
3. TITLE 4. DATE

Developed Software Maintenance Plan

December 21, 1990

5. DESCRIPTION

Specifies the policies and procedures for the maintenance of developed software.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.8.3.2.3
Revision A 129 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
615/0P2 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Special Maintenance and Test Equipment

December 21, 1990

5. DESCRIPTION

Contains documentation about the special maintenance and test equipment which
has been approved by the Government. This documentation consists of items such as
user's manuals and maintenance documents. For commercially purchased test

equipment this consists of the vendor documentation.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.8.3.2.2
Revision A 130 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
616/0P2 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Integrated Logistics Support Plan December 21, 1990

5. DESCRIPTION

Describes the programmatic and management structure, the management tools
(planning, controls and information system) and the reporting to be used by the
Contractor in the implementation, integration, and execution of the ECS Integrated
Logistics Support (ILS) program.

Identifies the ILS oriented reports and manuals to be developed. Covers all ILS for
ground system installation, testing, and operations.

The ILS mission is to identify resources and facilities needed to achieve and maintain
the operational availability requirements of ECS which relate to logistics support. The
Contractor shall establish an ILS program to minimize life cycle cost. In the fulfillment
of this effort, the Contractor shall provide the capability for problem definition and
resolution, data analysis, logistic support engineering analysis, on-site and off-site
field support, overhaul, operation and maintenance documentation, supply support,
packaging, handling, and transportation support, standardization and training. This
plan shall include but not be limited to:

a. A brief description of the ILS objectives and their relationships to major
program requirements;

b. A description of the organization planned for management of the ILS program,
and the internal interfaces between the ILS organization and other elements of
the Contractor's organization, as well as with Goddard Space Flight Center's
organizational interfaces;

c. The resources required by the Contractor at the ECS site.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.8.2

Revision A 131 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
617/0OP3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Logistics Support Analysis Plan December 21, 1990

5. DESCRIPTION

Provides logistics support analysis for the ECS to determine and evaluate the logistics
support required for the system. These analyses, in accordance with the Integrated
Logistics Support Plan, shall include:

Maintenance Analysis;

Level of Repair Analysis (LORA);

System Assembly and Checkout Technical Analysis;

Test Planning Analysis;

Operational Requirements Analysis;

Packaging, Handling, Storage, and Transportation (PHS&T);
Logistics Support Analysis;

Logistics Budget;

Support Equipment Analysis.
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These analyses shall address all applicable levels of maintenance for the ground
station. The analyses shall provide inputs that ensure adequate resources (including
facilities) are available to support all levels of maintenance.

These analyses shall provide source data for development of the operation and
maintenance technical data, define activities related to the operation of the system,
and record the requirements necessary to operate ECS elements.

These analyses shall establish the contents, format, maintenance, and submittal
requirements for the resupply analysis.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.8.2

Revision A 132 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
617/0P3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Logistics Support Analysis Plan

December 21, 1990

5. DESCRIPTION (contd)

Logistic Support Analyses (LSA) shall be conducted on both the system level and the
equipment level, and on items required to support the ECS. LSA candidate items will
be determined by the Contractor in coordination with the Government. Additional

items may be provided by the Government.

These analyses shall establish a detailed logistics budget by line item for ECS
hardware/software, support equipment, facilities, documentation, etc.

These analyses shall establish a LORA which shall form the basis for a
recommended repair level; repair vs. discard-at-failure decision, spares provisioning,

and maintenance planning.

6. FORMAT
7. DELIVERY
8. TYPE 9. SOW REFERENCE
Document 3.8.2
Revision A 133 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
618/0OP3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Replacement Parts List and Spare Parts December 21, 1990
List

5. DESCRIPTION

Identifies replacement parts and procurement sources for these parts. The
replacement parts list shall also identify the spare parts required to support the ECS
system through the required period of performance. Contents of the list are specified
in GSFC Specification for Ground System Spare Parts Program, S-530-1.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.8.2
Revision A 134 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
619/0P3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

Test and Support Equipment
Requirements List

December 21, 1990

5. DESCRIPTION

Establishes the test and support equipment necessary to support the maintenance of
the ECS. Excludes built-in test equipment (BITE). Identifies the intended use and
application for the equipment. Contains the following information:

Date required;
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Type of instrument or device;

Measurement range or performance range;
Make and model,

Optional features;

Special cables, connectors, probes, and adapters;
Catalog cost or estimated cost;
Quantity required,

Special or general purpose test equipment designation.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.8.2
Revision A 135 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
621/0P1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE

M&O Transition and Training Plan

December 21, 1990

5. DESCRIPTION

Describes the transition of maintenance and operations to the permanent or follow-on
maintenance and operations organization(s) and/or their contractor(s).

6. FORMAT

Contractor format should be in accordance with Contractor Provided
Training Specification 535-TIP-CPT-001 and 500-TIP-2110 standards.

Contractor format acceptable with approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.8.3
Revision A 136 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
622/0P2 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
ECS Training Plan December 21, 1990

5. DESCRIPTION

Defines the training required to prepare personnel to operate, maintain and utilize the
ECS in support of EOS missions. Describes the organization, facilities, equipment,
methodology, requirements analysis, staffing, curriculum and schedule for Contractor
training of EOS management, investigator, technical, operations and maintenance
personnel. Includes subcontractor provided training as applicable. The training
methodology shall include, but not be limited to, computer assisted instruction,
classroom training, supervised on-the-job training and audiovisual aids including
video tape presentations by the subject matter experts. The Plan shall also include
trainee test and certification procedures.

Includes course descriptions providing an overview of the training courses covering,
as a minimum, all elements of the system, subsystems, orientation guides,
maintenance and other specific courseware. Includes a course schedule and a matrix
of courses with prerequisites and associated qualifications.

The training plan shall contain, as a minimum, the following information:

a. Training organization and responsibilities;

b. Necessary Contractor and Government training facilities;

c. A description of the overall training approach whether formal,
informal self study or on-the-job type training;

d. A training objectives versus training resources requirements matrix which
identifies instructor staffing and shows unique training provisions or
equipments;

e. The knowledge, skills, prerequisites and proficiency levels required of each
statement;

f. A detailed training schedule;

g. Test and certification procedures. (Note: Forms part of certification plan.)

6. FORMAT

The training plan shall be prepared in accordance with the Contractor Provided
Training Specification 535-TIP-CPT-001.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.8.3.4.2,3.2.2.3

Revision A 137 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
625/0P3 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE
Training Material December 21, 1990

5. DESCRIPTION

All training materials shall be furnished under this data item. Course material shall be
modularized, individualized, and use multi-media learning resources. These
materials shall consist of visual and instructional material for all areas of system
operations, maintenance and enhancement. Training materials shall support the
training of operations and maintenance personnel. ldentifies training materials and
equipment including the following, as a minimum:

Job task schedule;

Screening test;

Instructor handbook;

Textbook;

Display book;

Student workbook;

Academic and performance tests;

Training aids;

Interactive Courseware (computer based training)/software/equipment;
Simulation Courseware/software/equipment;
Certification/Skills catalog.
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6. FORMAT
Contractor format should be in accordance with Document Format
Specification 500-TIP-2110 standards or Contractor format acceptable with approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.8.3.4.2

Revision A 138 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
626/0P1 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
M & O Certification Plan December 21, 1990

5. DESCRIPTION

Includes the procedures and examinations which will be required to achieve
certification for each operations or maintenance position. The following items are part
of the Certification Plan:

* Development of the certification program
(positions for which certification is required, experience, training, and
operational proficiency required for each position, Government approval)
» Administration of the certification program (certification records, changes and
skills maintenance)
* Interface with non-ECS EOSDIS Elements concerning curriculum scheduling,
student registration, and training requirements.
» Training Staff Requirements, such as :
- Present and future training requirements analysis
- Training cost effectiveness.
- Criticality of equipment/systems in support of ECS operations.
- Selection of training methodologies (e.g., formal, OJT, vendor, etc.)
- Periodic evaluation of current training curriculum reassigning ECS formal
training courses to OJT or self-study where appropriate.
- Additional training requirements to operate and maintain new or modified
equipment/systems in support of ECS operations, and to ensure
operational proficiency is maintained.

Note: GSFC Contractor Provided Training Specification 535-TIP-CPT-001 and NMOS
Certification Program 500-1002 are recommended for use as a guideline in the
preparation of an overall certification plan.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Neutral File Format; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Presentation 3.8.34.1

Revision A 139 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
627/0P3 DATA ITEM DESCRIPTION 25 copies
3. TITLE 4. DATE
Security Risk Management Plan May 9, 1994

5. DESCRIPTION

Periodic risk analysis must be conducted for new and existing data processing
installations to assure that appropriate, cost-effective protective measures are
incorporated and are commensurate with the sensitivity, criticality, and value of the
associated computer systems, computer applications, and information processed. As
part of the risk assessment process is described in paragraph 303 of NHB 2410.9A,
NASA Automated Information Security Handbook, June 1993, it may be necessary to
recommend actions as the result of the Security Risk Assessment Report (DID
215/SE3). The Security Risk Management Plan documents any actions required from
Security Risk Analysis Report (DID 215/SE3).

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Approved processing tools; Approved electronic media.

8. TYPE 9. SOW REFERENCE
Document 3.24

Revision A 140 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
701/PP3 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE

PMR Presentation Package

December 21, 1990

5. DESCRIPTION

Contains a hardcopy of all material presented during the review plus minutes, action

items, and an attendance list.

Two packages shall be prepared: One prior to the review containing presentation
viewgraphs and back-up materials and the second after the review containing
updated/corrected viewgraphs, action items, Review minutes, attendance, action
responses (if available), and schedule of resolution of remainder of action items.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Presentation N/A
Revision A 141 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
702/PP3 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE

SRR Presentation Package

December 21, 1990

5. DESCRIPTION

Contains a hardcopy of all material presented during the review plus minutes, action

items and an attendance list.

Two packages shall be prepared: One prior to the review containing presentation
viewgraphs and back-up materials and the second after the review containing
updated/corrected viewgraphs, action items, Review minutes, attendance, action
responses (if available), and schedule of resolution of remainder of action items.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Presentation N/A
Revision A 142 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
703/PP3 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE

SDR Presentation Package

December 21, 1990

5. DESCRIPTION

Contains a hardcopy of all material presented during the review plus minutes, action

items, and an attendance list.

Two packages shall be prepared: One prior to the review containing presentation
viewgraphs and back-up materials and the second after the review containing
updated/corrected viewgraphs, action items, Review minutes, attendance, action
responses (if available), and schedule of resolution of remainder of action items.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Presentation N/A
Revision A 143 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
704/PP3 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE

RRR Presentation Package

December 14,1990

5. DESCRIPTION

Contains a hardcopy of all material presented during the review plus minutes and an

attendance list.

Two packages shall be prepared: One prior to the review containing presentation
viewgraphs and back-up materials and the second after the review containing
updated/corrected viewgraphs, action items, Review minutes, attendance, action
responses (if available), and schedule of resolution of remainder of action items.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Presentation N/A
Revision A 144 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
705/PP3 DATA ITEM DESCRIPTION 25* copies
3. TITLE 4. DATE

PDR/IDR Presentation Package

December 21, 1990

5. DESCRIPTION

Contains a hardcopy of all material presented during the review plus minutes and an

attendance list.

Two packages shall be prepared: One prior to the review containing presentation
viewgraphs and back-up materials and the second after the review containing
updated/corrected viewgraphs, action items, review minutes, attendance, action
responses (if available), and schedule of resolution of remainder of action items.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Presentation N/A
Revision A 145 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
706/PP3 DATA ITEM DESCRIPTION 25* copies
3. TITLE 4. DATE

CDR Presentation Package

December 21, 1990

5. DESCRIPTION

Contains a hardcopy of all material presented during the review plus minutes and an

attendance list.

Two packages shall be prepared: One prior to the review containing presentation
viewgraphs and back-up materials and the second after the review containing
updated/corrected viewgraphs, action items, review minutes, attendance, action
responses (if available), and schedule of resolution of remainder of action items.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Presentation N/A
Revision A 146 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
707/PP3 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE

PRR Presentation Package

December 21, 1990

5. DESCRIPTION

Contains a hardcopy of all material presented during the review plus minutes and an

attendance list.

Two packages shall be prepared: One prior to the review containing presentation
viewgraphs and back-up materials and the second after the review containing
updated/corrected viewgraphs, action items, review minutes, attendance, action
responses (if available), and schedule of resolution of remainder of action items.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Presentation N/A
Revision A 147 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
708/PP3 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE

ORR Presentation Package

December 21, 1990

5. DESCRIPTION

Contains a hardcopy of all material presented during the review plus minutes and an

attendance list.

Two packages shall be prepared: One prior to the review containing presentation
viewgraphs and back-up materials and the second after the review containing
updated/corrected viewgraphs, action items, review minutes, attendance, action
responses (if available), and schedule of resolution of remainder of action items.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Presentation N/A
Revision A 148 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
709/PP3 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE

TRR Presentation Package

December 21, 1990

5. DESCRIPTION

Contains a hardcopy of all material presented during the Test Readiness Reviews

plus minutes and an attendance list.

Two packages shall be prepared: One prior to the review containing presentation
viewgraphs and back-up materials and the second after the review containing
updated/corrected viewgraphs, action items, review minutes, attendance, action
responses (if available), and schedule of resolution of remainder of action items.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Presentation N/A
Revision A 149 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY
710/PP3 DATA ITEM DESCRIPTION 200 copies
3. TITLE 4. DATE

ETR Presentation Package

December 21, 1990

5. DESCRIPTION

Contains a hardcopy of all material presented during the Element Test Reviews plus

minutes and an attendance list.

Two packages shall be prepared: One prior to the review containing presentation
viewgraphs and back-up materials and the second after the review containing
updated/corrected viewgraphs, action items, review minutes, attendance, action
responses (if available), and schedule of resolution of remainder of action items.

6. FORMAT

As required by Specification for Document Formats, 500-TIP-2110. Alternative format
specifications require government review and approval.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Presentation N/A
Revision A 150 June 2, 1994



423-41-03

1. NUMBER 2. QUANTITY | cCH11
714/PP3 DATA ITEM DESCRIPTION 25 copies each
package
3. TITLE 4. DATE
Consent to Ship Review Presentation Pkg. August 1995 | cCH11

5. DESCRIPTION

Contains a hardcopy of all material presented during the review plus minutes,
action items and an attendance list.

Two packages shall be prepared: one prior to the review containing
presentation viewgraphs and back-up materials and the second after the review
containing updated/corrected viewgraphs, action items, review minutes,
attendance, action responses (if available), and schedule of resolution of CH11
remainder of action items.

7. DELIVERY

Electronic version not required.

8. TYPE 9. SOW REFERENCE
Presentation N/A

Revision A 151 June 2, 1994
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